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EXECUTIVE SUMMARY
To assist the Government of Barbados with achieving its
2030 vision of becoming 100% fossil fuel free (FFF) by
2030, the Government of Barbados, with the Ministry of
Energy and Water Resources (MEWR), commissioned
the development of this implementation plan (IP) to
supplement the Barbados National Energy Policy (BNEP).

This IP identifies output-level measures
that will accelerate full integration of
renewable energy (RE) into Barbados’
energy mix.
The first section of the document explains the
methodology and approach undertaken to develop
the IP. Following the methodology section, is a
projection of Barbados’ target renewable energy mix
in 2030, including calculations for target numbers,
details on costs and benefits and spatial requirements
for the renewable energy technologies necessary
to achieve the 2030 vision. The IP also includes a
detailed implementation toolkit, which includes an
implementation strategy by year and thematic area
listing the required activities to achieve the 100% FFF
target by 2030, a results framework, a monitoring and
evaluation framework, and potential management
arrangements. Key limitations and assumptions of this IP
are included toward the end of the document, followed
by three appendices. Appendix A lists the activities to
be implemented by various entities and stakeholders,
Appendix B and C describe the risk register guidelines
and threat rating.
The IP approach reflected a multi-sectoral stakeholder
process. The methodology consisted of 5 working
groups separated by thematic area:
1.
2.

Natural Environment and Climate Change;
Electricity Supply, Energy Efficiency and
Conservation;

3.
4.
5.

Oil and Gas Supply;
Transport; and
Renewable Energy Supply and Storage.

Working group seminars were held from November
2018 to December 2018. During the Renewable Energy
Stakeholders meeting, a survey was administered to
identify critical factors relating to opportunities and
threats to the implementation of the 100% FFF vision.
35 interviews with persons from various organisations
helped to flesh out specific activities for implementation
to be carried out by those organisations.
The working groups identified some concerns to be
addressed in order to achieve the 100% FFF vision and
proposed solutions to these concerns. Specifically,
these concerns include resource identification and
mobilisation, capacity building, communication and
change management. For resource identification
and mobilisation, the establishment of a Resource
Coordination Team (RCT) will serve to identify
sources of technical and financial resources and will be
responsible for project concept and proposal writing
and review and other related activities. This team
will be cross-sectoral and comprise of experts from
various Government Ministries. A detailed capacity
assessment was listed as necessary during the initial
stages of implementation in order to identify gaps in
the various entities/organisations required to create an
enabling environment for achieving the 2030 vision. The
capacity assessment will focus on staffing, technology
and training. For communication, the working groups
identified the need for communication channels that
facilitate constant dialogue across the working groups as
necessary. This will include an online dialogue platform,
quarterly stakeholders meetings with members of
all working groups, allowing for updates on progress
and inviting comments for consideration. Finally, a
framework will be established to assist individuals and
organisations in making the change to 100% FFF. The
IMPLEMENTATION PLAN FOR BARBADOS NATIONAL ENERGY POLICY | 7

framework will focus on the principles of awareness,
desire, knowledge, ability and reinforcement (ADKAR).
The IP includes energy targets for 2030 based on
various estimates and assumptions. Over the next 5
years, 2019 to 2023, 295 MW of renewable energy
is one possible scenario could be potentially be
commissioned, consisting of a minimum of 160 MW of
solar photovoltaics and a minimum of 120 MW of wind.
This scenario also identifies 80 MW of energy storage.
The scheduled implementation of technologies will
result in 688 GWh of electricity from renewable energy
sources in the first 5 years of implementation. The
estimated cost of achieving 100% renewable energy by
2030 is about $4 billion, while the estimated economic
benefit from the sector on an annual basis is projected
to average around $3.9 billion per year over the ten
year implementation period, which can be attributed
to a release of resources used to import fossil fuels. It
was found that greater local investment might result
in greater local benefits, whereas greater foreign
investment means less benefits being retained locally.

Monitoring and evaluation of the IP will include a project
inception workshop to determine roles, ownership,
responsibilities, reporting, communication, decisionmaking structures, staffing and other key factors and
requirements for successful start of the project. Several
reports and logs, along with an annual project review
and annual review report, will assist in monitoring of
implementation. A mid-term review and final evaluation
will focus on delivery of project results.
A detailed risk register included in the IP reflects the
concerns expressed in the working group sessions,
as well as from the individual interviews with key
stakeholders. These threats to implementation will guide
the Project Implementation Team accordingly along with
relevant remedial actions aimed at minimising and/or
avoiding the occurrence of identified threats.

In terms of management of implementation, a Project
Management Team (PMCT) and Project Task Force
(PTF) will be established. The PMCT will support the
delivery of the outputs. The responsibilities of the PMCT
include day-to-day management and coordination of
Spatial requirements for each of the renewable energy the project and its respective activities, e.g. Monitoring
technologies vary by technology. The IP finds that
and Evaluation, Procurement, Administrative Support,
solar photovoltaic facilities will need a minimum of
Technical Support and Finance and Awareness and
317 acres while wind technology will need 50 acres.
Communication within the IP.
The estimated total spatial requirement for renewable
energy generation facilities is 758 acres. Land
The PTF, or Project Board will consist of representatives
requirements for biomass are based on requirements
from various Government Ministries, including MEWR,
for feedstock. The IP estimates between 25 000 to
Ministry of Finance, Economic Affairs and Investment,
28 000 acres necessary for biomass feedstock (sugar the National Climate Change Committee (NCCC), the
cane and king grass) and food.
Barbados Chamber of Commerce and a representative
from a relevant Non-Governmental Organisation. Page
The implementation toolkit in this IP consists of:
48 of the IP includes a visual of the reporting structure
for the various teams.
a) A list of Policy Measures;
b) Implementation activities by year and thematic area; It is important to note key assumptions and
c) Results Frameworks;
considerations related to the development of the
d) Monitoring and Evaluation Framework;
IP. The first assumption is that supervision of this
e) Risk Analysis; and
implementation plan will be done by the PMCT.
f) Project Management Arrangements.
Second, it is assumed that the thematic working
groups outlined in the IP will continue to meet
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and provide oversight to the activities and that
other stakeholders will be integrated into the IP
as necessary. It is also expected that stakeholders
will formally take ownership of various activities
and can therefore be considered responsible for
particular activities. The fourth assumption is that
public communication of developments regarding
progress and milestone achievements will occur and
fifth, a resource mobilisation team will be established
to identify financial and technical resources for the
activities outlined in this IP.

Recognising these limitations, the IP is
designed as a ‘working document’ with
sufficient flexibility and adaptability to
rapidly incorporate inputs at any given
time, without compromising the overall
quality of the outputs identified.

In terms of considerations/limitations, the first is that
the narrow timeline for consultation in development of
this IP resulted in the prioritisation of thematic areas
based on input from a range of relevant documents. For
this reason, some thematic areas are disproportionately
represented. However, the IP will advance working
group engagements to incorporate other critical
sectors throughout the project cycle. Second, although
the working group sessions were well attended and
representative of the core drivers of the IP, input from
other critical stakeholders will be needed to fully
align activities to the existing operations of relevant
institutions.

IMPLEMENTATION PLAN FOR BARBADOS NATIONAL ENERGY POLICY | 9

INTRODUCTION
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INTRODUCTION
The purpose of the IP is to identify the necessary activities
that will accelerate the paradigm shift across various
sectors, towards the realisation of full integration of
renewable energy (RE) into the energy mix of Barbados.
The IP therefore promotes functional cooperation primarily
amongst government agencies, private sector entities
and non-governmental organisations (NGOs) in an effort
to ensure the most relevant participatory framework
throughout the identification process and submission of
key activities in the 100% FFF initiative.

To that extent, the IP recognises
the importance of the government
institutions in facilitating regulatory,
legislative and other policy-related
measures to streamline existing
processes and effectively adapt to the
changing local and international realities
in the renewable energy sector.
In order to address long-term sustainability throughout
the transition, the private sector has to be afforded
opportunities to maximise on the economic benefits
aligned to various technologies and aspects of
renewable energy (i.e. generation, distribution and
storage). The role of the private sector therefore
develops within a model of economic sustainability, that
further enables the transfers of capital and technology
necessary to ensure that Barbados is in touch with
developments in the international RE sector.
NGOs have a key role to play in the rollout and overall
success of the IP. The NGOs will ensure that the
activities are executed in a manner that encompasses
various developmental considerations such as gender
mainstreaming and environmental and engineering

safeguards. Awareness, Communication and Knowledge
Management are also vital areas in which NGOs can
assist. The overarching focus of NGOs will be on the
alignment of the outputs and outcomes of the IP, relative
to generally accepted standards and targets such as the
United Nations Sustainable Development Goals.
In the area of developing renewable energy sources,
Barbados must achieve ambitious targets that will
contribute to an increase in the reliability of the energy
supply, reduce negative impacts on the environment,
economic growth and the development of jobs and
employment. As a result, the Government of Barbados
has embarked on an agenda of becoming 100% Fossil
Fuel Free (FFF) by 2030, while taking into consideration
a number of exogenous constraints beyond the
parameters of its regulatory and developmental
jurisdiction. Worth noting within these constraints are
considerations for the availability and costs of various
renewable energy (RE) technologies, both of which are
driven by external aggregate factors of demand, supply
and rate of technological advancement. In line with the
2030 vision, the Government of Barbados, through
the Ministry of Energy and Water Resources, has
commissioned the development of this Implementation
Plan (IP) to supplement the Barbados National Energy
Policy (BNEP).
The activities in this IP have evolved from key provisions
in the BNEP, such as the overarching vision, associated
goals, objectives and policy measures. The IP advances
the BNEP framework by identifying activities, risks and
measurable results. These features collectively define
the enabling environment in the short-term (first 5
years) that would allow for the long-term realisation
of becoming 100% FFF in Barbados, within the given
resource and time constraints.
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During the development of the IP, support from key
•
stakeholders in the public, provided the necessary
platform for initial targeted inputs. These stakeholders,
throughout the consultation process, highlighted many
determining factors that were crucial for success in the
100% FFF initiative. Key among these were:
•

Government commitment to transitioning to RE –
The Government of Barbados has established the
transition to RE as an item high on its priority list
and “Mission Critical” agenda. This therefore allows
for minimal or no disruption in seeking cooperation
with relevant government agencies.

•

Exposure to external market volatility Unpredictability of developments in external energy
markets and subsequent impacts on fossil fuel
prices.

•

Prevailing economic conditions (foreign exchange)
– A significant portion (approximately 5%) of
Barbados revenue is utilised for importing fossil
fuels. This consumption presents an inverse
relationship to the overall levels of foreign exchange
reserves.

•

Environmental and health benefits – The transition
to RE will allow decreases in the overall levels of CO₂
and other greenhouse gas emissions in Barbados.
This development will add value to the sustainability
and/or restoration of many aspects of the natural
environment and may reduce the incidence of some
health related matters.

•

International Agenda – This endeavour of 100% FFF
will signal that Barbados is establishing a serious and
leading agenda not only regionally but also across
the world, for other countries to observe and follow.

•

Tourism – The international agenda will result in
Barbados being able to exploit and capitalise on
another niche markets in the international tourism
sector (e.g. Eco-Tourism). This in turn may positively
affect foreign exchange revenue generation.

Geographical location – At 13.1939° N, 59.5432°
W, Barbados can take advantage of ‘prime’ levels
(exposure and duration) of RE such as solar. There
are also some geographical advantages with respect
to other types of RE; i.e. wind and wave energy.
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To assist in the overall management
of critical activities, the IP has
developed and incorporated an
Implementation Toolkit, which is
intended to add value to the pace of
implementation and the quality of
intended outputs.

METHODOLOGY
& APPROACH
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METHODOLOGY & APPROACH
The IP reflects a multi-sectoral engagement process, consistent with the approach used to create the Barbados National
Energy Policy (2017-2030). The IP recognised the need for critical input from a wide variety of key stakeholders, as well
as the various tools utilised in the collection, analysis and incorporation of information that validated the activities and
timelines proposed. These tools were:Working Groups - Stakeholders categorised into five (5) main working groups,
along with three (3) crosscutting thematic areas as depicted in Figure 1. Working Group seminars were held as follows:

Survey – A survey was conducted during the Renewable
Energy Stakeholders meeting, hosted by the Ministry of
Energy and Water Resources on Wednesday, November
28 at the Sir Lloyd Erskine Sandiford Center. On the
survey, respondents identified critical factors relating
to opportunities and threats to the implementation of
the 100% FFF vision. 12 respondents at the meeting also

indicated a suitable time and date to conduct follow-up
interviews.
Interviews – 35 individual interviews were conducted with
various organisations, identified as responsible parties,
over the period November 21, 2018 - December 5, 2018 for
discussions on specific activities.
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Streetlighting signing ceremony

Figure 1 - Main Working Groups of Implementation Plan
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OVERARCHING
IMPLEMENTATION
STRATEGY
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OVERARCHING
IMPLEMENTATION
STRATEGY

In order to achieve the intended results, outcomes and
goal of the IP, it is essential to take preparatory steps
that immediately address some concerns identified by
stakeholders. These concerns are:
Resource Identification and Mobilisation
Resourcing the many activities within the IP will be
a decisive factor in its overall success, as preliminary
estimates suggest that BBD $4 billion will be required
to achieve the 2030 vision. It is therefore important to
develop a structured and adaptable framework to map
all possible sources of technical and financial resources
available to the executing agencies involved. This exercise
will be undertaken by a Resource Coordination Team that
will assist in:
1.

RE Project Concept and Proposal Writing and
Review (Technical and Administrative) as needed

2.

Providing implementation support where applicable

The RCT will comprise a cross section of relevant entities
that regularly interact with funding agencies in the area of
Energy, Environment, Climate Change and Disaster Risk
Reduction. These may include, but not be limited to:
•
•
•
•
•

The Ministry of Energy and Water Resources
The Ministry of Foreign Affairs and Foreign Trade
The Ministry of Environment and National
Beautification
The Ministry of Finance, Economic Affairs and
Investment
A representation of local entities participating in
the financial sector and international development
space

The RCT will meet at least every quarter.
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Capacity Building
Implementation efforts will initially focus on identifying
capacity gaps in key organisations that have essential roles
in creating an enabling environment for the IP to progress
at a reasonable rate. These institutions include Town and
Country Planning Department, Fair Trading Commission,
Barbados Renewable Energy Association, Environmental
Protection Department, Barbados National Oil Company
Ltd., Barbados National Standards Institute, Government
Electrical Engineering Department, Department of
Energy, Sanitation Services Authority and the Ministry
of Finance, Economic Affairs and Investment. A detailed
capacity assessment will focus on addressing the following
questions:
•

•

•

Staffing – Do these organisations possess the
quantity and quality skillset needed to facilitate their
roles in delivering results outlined in the IP?

Communication
The creation and maintenance of forums for constant
dialogue is essential for success of the IP. Communication
channels, which utilise the guidance and technical expertise
of the established working groups, will allow for timely
adaptation to any relevant developments in both the
external and internal stakeholder environment. A quarterly
stakeholder’s consultation, consisting of all members of
established working groups, will communicate project
progress and invite comments for further consideration.
Communication on implementation progress, aided by the
creation of a reliable online digital platform, will highlight
the status of implementation of various activities, targets
(outputs) and justifications for any shortfalls. This platform,
although dedicated primarily to communicating progress,
adds to the overall of accountability of responsible parties.

Change Management
As the evolution to 100% FFF implicates a rapid
Technology – Do these organisations possess the
transition in a relatively short period, it is important to
requisite hardware and software apparatus, which
adopt an approach that supports individuals, teams and
will allow for uninterrupted service provision to
organisations in making the change. Therefore, a series
various activities outlined in the IP?
of change management engagements to promote an
ADKAR framework, where ADKAR reflects the principles
Training – What are key capacity building
of awareness, desire, knowledge, ability and reinforcement
engagements that will allow these organisations
is needed to capitalise on sustainable support from
reach or surpass an acceptable standard of delivery
all stakeholders. These are all critical areas to change
and continuously be aware of modern developments management.
in their field of operations, in alignment to the
activities outlined in the IP?

To advance this effort, ongoing initiatives such as the Public
Sector Smart Energy Programme (PSSEP) will be utilised.
PSSEP will be undertaking a cross-sectorial capacity
assessment, which will help to identify critical gaps in the
readiness and adaptability of public and private sector
institutions to the paradigm shift. In addition, PSSEP will
action the findings and address some of the capacity gaps
directly, through the provision of training, equipment and
other related and relevant resources.
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It is important to adopt an approach
that supports individuals, teams and
organisations in making the change.

ENERGY
TARGETS
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ENERGY TARGETS
The Government of Barbados stated its commitment to
transition the island to 100% renewable energy by 2030. In
order to achieve this target by the stated period, there needs
to be a clear energy mix that can be implemented at feasible
investment and operation costs. The planned energy mix
will also include technologies that can operate under the
following constraints over the planning period of 2030:

•
•
•
•
•

The target demand for energy
The spatial requirements for generation
Emission of CO2 for energy produced
and consumed
Capital and operation expenditure to
commission and operate IP

Electricity is heavily consumed by all the major economic
sectors. The consumption of these sectors is depicted and
listed as follows for the base year 2015:
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The demand for energy during
the base year is depicted and
listed as follows:

In 2018 electricity production from solar stood at 4.6%.
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Energy Source

Installed Capacity (MW)

Solar (centralised)

205

Solar (distributed)

105

Wind onshore

150

Wind offshore

150

Biomass & Waste-To-Energy

15

Energy storage (centralised)

132

Energy storage (distributed)

68

Total (Excluding Storage)

625

Table 1A – Energy Mix 2030 Scenario

The current demand for electricity is recorded to be
944 Gwh per for the period 2017. Given the above, the
estimated demand used to determine the above mix was
1400 Gwh (See Table 1A).

allow for the complete removal of fossil fuel, but may allow
the reduction of the carbon emissions via fuel switching
to natural gas. Additionally, it is foreseeable that the airline
industry will also most likely continue to use aviation fuel
over the planning horizon (i.e. 10 years).

It is important to note that the energy mix will also be
constrained by technology. Hence, the fishing industry
and the cruise industry will be impacted, as many of these
vessels utilise diesel and heavy fuel oil. The challenge
here is that over the planning horizon and the initial
implementation period the technology may most likely not

PV

With regards to energy savings, it has been acknowledged
that emphasis must be placed on a strategic investment in
renewable infrastructure, in order to capitalise on annual
energy savings of $400 – $800 million1.

1

2

3

4

5

Total

32

32

32

32

32

160

Wind

120

120

Bio-Energy

15

Total forecasted renewable energy requirement (MW)
Energy Storage (MW)

20

295
20

20

Table 2A - Schedule of Installation of Renewable Energy Over the Next 5 Years (MW)

1

Barbados Light and Power Company Ltd. (2019). Delivering 100% Renewable Energy by 2030 [Draft White Paper].
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15

20

80

During the first five years of the implementation period of
2019 to 2023, 295 MW of renewable energy and 80 MW
of energy storage is forecasted to be commissioned. Solar
photovoltaics will require a minimum of 160 MW to be
installed while a minimum of 120 MW of wind will need to
be installed to achieve the target of 100% renewable energy
by 2030.
The 295 MW in the first 5 years will represent 46% of
the total capacity energy mix. The baseload technologies
which accounts for 15 MW of the total capacity, given their
nature, will require more planning and construction time and
consequently are scheduled to be commissioned in year 5
of the implementation period. The scheduling of the energy

mix is impacted by the technical limits of the electrical
grid, the environment impact assessment, construction
and installation time needed. Additionally, the regulatory
and permitting processes will have to be accelerated by a
significant margin. It must be noted that Waste-to-Energy is
not scheduled within the first 5 years of implementation, as
the planning and construction time required would place this
technology in year 6 of the schedule.
The successful implementation of the technologies
identified in Table 2A will result in 688 GWh of electricity
being produced from renewable energy sources as is
observed in Table 3A.

1

2

3

4

5

Total

52.48

52.48

52.48

52.48

52.48

262.4

Wind

0

0

0

315.6

0

315.6

Bio-Energy

0

0

0

0

109.65

109.65

52.48

52.48

52.48

368.08

162.13

687.65

PV

Total

Table 3A - Schedule Electricity Production (Gwh) From Renewable Energy Over the Next 5 Years

The investment required by the renewable energy sector to
advance the agenda of 100% renewable energy by the year
2030 is estimated to be about $4 billion. The majority of the
resources expected to be expended are $875 million and $270
million, in years 4 and 5 respectively as the larger projects are
scheduled to be completed in these two periods (See Table
4A). Of course, the rate of investment will be impacted by the
enabling environment that is required to be established within
the renewable sector. For instance, a clear and stable price is
the foundation on which the sector will rest.
The economic benefit that is anticipated to accrue from the
sector on an annual basis is projected to average around
$3.9 billion per year over the ten (10) year implementation
period. This benefit is expected to be derived from the
release of resources that would have been used on imported

energy, as Barbados will no longer be incurring an
economic loss of 70 cents on every dollar to consume
fossil fuel. Additionally, the support to the renewable
energy sector in terms of financial services, installation,
construction, plant operation, and professional services
are other sources of economic activity anticipated to
emerge. However, this is dependent on the level of local
investment that will become involved in the sector. There
will also be an opportunity for Barbadians to become
exporters of energy once the cost of batteries become
economically feasible, as energy will becomes more
portable. Hence, with greater local investment will come
greater benefits being retained in Barbados, while a heavy
infiltration of foreign investment will result in an inverse
outcome; less benefit being retained locally.
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1

2

3

4

5

Total

$160.00

$160.00

$160.00

$160.00

$160.00

$800.00

Wind

$-

$-

$-

$715.48

$-

$715.48

Biomas

$-

$-

$-

$-

$110.25

$110.25

PV

Sub-Total

$1,625.73

Energy Storage (MW)
Total

$160.00

$162.60

$162.60

$162.60

$162.60

$650.40

$322.60

$322.60

$1,038.08

$432.85

$2,276.13

Table 4A - Schedule of Investment In Renewable Over the Next 5 Years ($M)

The spatial requirements for electricity generation vary
between the different technologies. For example, the
spatial footprint for ground mounted solar photovoltaics
can range between 2 to 4 acres per megawatt depending
on the configuration of the system. In the case of roof
mounted system, the availability of space will be impacted
by how much of the roof is south facing, shaded and size
of the roof. Solar photovoltaic has a large spatial footprint
and consequently there are not too many complimentary
economic activities that can operate once a solar farm is
installed. Wind technology has a lower spatial footprint for
electricity generation relative to solar photovoltaics and can
co-exist with other economic activities such as agriculture.

of space (See Table 5A). It is estimated that the sector will
require approximately a minimum of 367 acres of space
during the first five (5) years of implementation. The total
spatial requirement for renewable energy is estimated to be
758 acres of space by 2030. Baseload technologies’ spatial
requirements for generation can be considered low, relative
to the requirement for wind and solar technologies. The
bulk of the land requirement for biomass (sugar cane and
king grass) relates to the feedstock. The amount of land
that will be used to produce the feedstock is estimated to
be between 25 000 to 28 000 acres. In the case of biomethane, farm waste, manure, food waste, and gasses are
expected to be the principle feedstocks. The production of
feedstock for energy can be rotated with food crops in very
much the cycle as that of sugar cane. Hence, biomass offers
significant synergies with agriculture and can be seen as an
opportunity for income stabilisation.

During the first five years of implementation, solar
photovoltaic generation facilities will need a minimum of
317 acres of space while wind technology will need 50 acres

1

2

3

4

5

Total

63.36

63.36

63.36

63.36

63.36

316.80

Wind

0

0

0

33

0

33

Bio-Energy

0

0

0

0

0.92

0.92

63.36

63.36

63.36

96.36

64.28

350.72

PV

Total

NB: It is assumed that wind developments are set back by the international distance rules
i.e. impact distance from the base of the Turbine
Table 5A - Spatial Requirements for Electricity Generation (Acres)
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IMPLEMENTATION
TOOLKIT
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IMPLEMENTATION TOOLKIT
The implementation toolkit provides essential and results- List of Policy Measures
oriented support to the project management team (PMCT)
in its regular oversight of the IP, by highlighting specialized
All aspects of the IP, its thematic work plans and responsible
areas from which it can ascertain progress and make timely parties, are guided by the overarching policy measures
decisions. The toolkit consists of:
outlined in the BNEP. These are:
a.

List of Policy Measures - provides a comprehensive
list of all Tier 3 derivatives (Policy Measures) from
which the PMCT and/or Quality Assurance can
reference completed, ongoing or forthcoming
activities.

Oil and Gas Supply

b.

Implementation activities by year and thematic area
1.
- provides an annualized schedule of activities across
thematic areas using Gantt charts.

c.

Results Frameworks - identifies the intended results,
outputs annual deliverables in the form of SMART
2.
indicators.

d.

Monitoring and Evaluation Framework - outlines the
key components and tools for providing periodic
inspections of progress.

e.

Risk Analysis - identifies risks to implementation
and appropriate response. Components of the
risk register include risk number, category of
risk (financial, political, reputational etc.), Risk
name, Risk description, probability of occurrence,
consequences, Severity (probability times
consequence) and response category (transfer,
mitigate, share, accept).

f.

Project Management Arrangements - defines the
relationship between key project proponents and
identifies reporting lines and scope of oversight
accordingly.

Establish regularly held investor conferences to
inform potential developers about the rules and
requirements needed to undertake activities in the
Oil and Gas sector.
Increase the cultivation of data relating to the
geological and geophysical conditions in the
offshore Oil and Gas sector to aid the government
in setting license fees and determining levels of
royalties.

3.

Develop a licensing system with clear criteria on the
ranking of various factors critical to the decision on
bids. This system should be made available widely to
potential bidders as well as the public.

4.

Formulate clear legislation governing environmental
management in offshore Oil and Gas activities, with
provisions for removal of licenses if stipulations are
not met.

5.

Develop a capacity-building programme locally
to prepare the workforce for employment in the
emerging Oil and Gas offshore sector.
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6.

7.

Create an enabling environment that will empower
local businesses to participate effectively in the
supply of goods and services to the offshore Oil and
Gas sector.
Offer fiscal incentives for developers, which are
tied to factors such as the expected internal rate of
return.

8.

Establish a wealth management programme to
ensure that revenues from the offshore Oil and Gas
sector are used effectively.

9.

Develop an unambiguous system for determining
whether a future gas find should be used for export
or included as part of the domestic market.

10. Produce legislation that identifies limits on the
amount of Oil and Gas resources that can be
exploited in the short term.
11. Build a defence and security framework to protect
the Exclusive Economic Zone.

Transportation
Sector

12. Create biofuel standards for wholesale and retail
supply of vehicles.
13. Establish a transportation information system to
provide data for transportation and energy policies,
strategic planning, tracking of CO2 emissions, and
environmental impacts.
14. Introduce more renewable energy and clean energy
into the public transportation system.
15. Provide appropriate incentives to promote “green
pumps” within service stations and on commercial
properties.

16. Remove MTBE from gasoline and diesel, and replace
it with ethanol and bio-diesel.
17. Promote linkages with the agriculture sector to
encourage the production of agro-energy crops
where financially and economically viable.
18. Encourage energy efficiency in the transportation
sector.
19. Provide tax incentives to vehicle dealerships that
train their mechanics to maintain and repair EVs.
20. Establish a programme for identifying appropriate
international sources of funding to facilitate and
assist the government in transitioning from fossil
fuels to EVs.
21. Remove duties and VAT from EVs and encourage a
scheduled approach to increasing their use in the
national transportation fleet, while at the same time,
not harming government’s revenue stream.
22. Develop a road network that promotes energy
efficiency.
23. Establish the use of management technology in
public transit, e.g. using smartphone apps to verify
arrival times of buses.
24. Create a system that includes mobile charging
stations for vehicles.
25. Introduce ethanol rather than MTBE as an antiknock agent.
26. Implement more stringent regulations on vehicles’
exhausts and emissions.
27. Integrate charging stations with traditional gas
stations.
28. Construct more charging stations for EVs.
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29. Control and maintain CO2 emissions at levels
consistent with local and global climate change
targets.
30. Establish a system that facilitates the change from
traditional vehicles to those powered by renewable
energy, taking transition costs into consideration.
31. Implement standards for streetlight efficiency.
32. Provide cost incentives that encourage investment
in required infrastructure with charging stations etc.
33. Acquire more details on the number of vehicles
using each fuel type.
34. Establish standards in charging and other renewable
energy infrastructure related to fuelling.
35. Develop a regulatory framework for the
implementation of vehicle to grid storage and supply
technology.

40. Produce standards and specifications for generation,
supply, dispatch, transmission, distribution,
storage and consumption that allow the electricity
sector to operate in a financially, economically,
environmentally, and technically viable manner.
41. Institute targets for limits on CO2 emissions in the
electricity sector.
42. Promote the use of renewable and other clean
sources of energy to produce electricity.
43. Develop clear rules for determining roles and
timelines for updating the Integrated Resource Plan.
44. Use SMART meters as part of an advanced
communication infrastructure for distribution
management, to facilitate the use of more
intermittent technologies and aid in demand-side
management.

Energy Efficiency
and Conservation
Electricity
Supply
36. Establish electric market structures that reduce the
effects of monopolistic operations where financially
and economically feasible.
37. Create a pricing mechanism for electricity from
renewable energy suppliers.
38. Devise protocols for interconnectivity between IPPs
and the utility to supply electricity.
39. Expand electricity regulation to include the
wide-ranging aspects of the market, generation,
distribution, supply, dispatch, transmission, and
electricity use within the electricity sector.

45. Establish efficiency standards governing electricity
production for utility and distribution-scale
operations.
46. Develop a maximum useful life and cost/
performance ratio of operations for generation
equipment.
47. Create legislation and regulations to govern
movement towards greater energy efficiency in
businesses and residences in Barbados.
48. Create an energy efficiency plan as a policy guideline
document.
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49. Develop an energy conservation education and
awareness programme that will promote lifestyle
changes among Barbadians with regard to energy
consumption.

Energy and the
Environment and
Climate Change

50. Promote energy efficiency in the productive and
trading sectors.
51. Develop sectoral energy efficiency and consumption
standards for buildings, and encode them in the
Town and Country Planning Act.
52. Establish or adopt business standards for the design
of energy efficient homes and offices.
53. Create energy efficiency standards for appliances
and equipment used for residential, commercial and
industrial purposes.
54. Provide equity for households that are unable to pay
for energy efficiency retrofits and products.
55. Develop a set of regulations in tandem with all
government ministries involved in the energy sector,
which identifies a clear and defined process for new
applicants in energy efficiency projects.
56. Produce a system of duties, taxes and economic
incentives to promote greater use of high-efficiency
energy technologies.
57. Implement standards for insulation in buildings.
58. Use Life Cycle Analysis to determine the best
materials to be used for buildings and other
construction projects.

Provide equity for households that
are unable to pay for energy efficiency
retrofits and products.

59. Standards and protocols for the safe and effective
disposal of equipment and devices in the energy
sector.
60. A sustainable environmental management
framework for the upstream offshore petroleum
sector.
61. A decommissioning fund for the energy sector to
facilitate the decommissioning and abandonment of
energy operations and facilities.
62. Standards and protocols for energy production in
the petroleum and renewable energy subsectors
that promote and encourage the goal of zero harm
to the people and the environment.
63. Information systems and infrastructure that
promote the flow of information requiring
environmental standards, best practices and
legislation.
64. Studies within the sector that assess the correlation
between carbon dioxide emissions and health risks
(e.g. cancer and asthma).
65. Create a mechanism to cap and trade CO2 emissions
within the Barbados energy sector.
66. Provide a trade facility that allows holders of CO2
emissions permits to trade with other emitters of
CO2.
67. Develop strong rules for capping CO2 emissions.
68. Establish a clear international agenda for the
acquisition of climate change funding.
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Renewable
Energy
Supply and
Storage

77. Provide regular and clear communication to the
public on developments within the renewable
energy industry.

69. Diversify and optimize the renewable energy mix
that results in the maximisation of socio-economic
and financial benefits to Barbados.

79. Establish appropriate fiscal incentives for emerging
renewable energy and storage technologies.

70. Establish a capacity-building programme locally
to prepare the workforce for employment in the
renewable energy sector.
71. Develop a central database containing details on
the extent of renewable energy resource available
at various locations in Barbados (solar, wind and
bioenergy potential).

78. Institute efficiency standards for manufacturing
local renewable energy products such as solar water
heaters.

80. Promote an enabling environment that encourages
local involvement in renewable energy projects.
81. Create a system to ensure the protection of
intellectual property and patents for renewable
energy technologies.
82. Define land areas for bio-energy and wind
production in Barbados’ Physical Development Plan.

83. Establish and support infrastructure for the
72. Establish legislation and regulations that provide
collection, handling, and processing of organic
for a transparent process in acquiring licences for
material to produce energy.
supplying electricity from renewable energy sources.
73. Provide an enabling environment that encourages
collaborative approaches to producing renewable
energy that is technically sound, and is financially,
economically and environmentally viable.
74. Establish a programme of international financing
and ‘in kind’ assistance that effectively supports
the supply of renewable energy, and promotes
Barbados’ economic growth and competitiveness.

84. Provide fiscal and financial support for research
and development in bio-energy technologies and
methods.
85. Develop standards of production for bio-methane
from biogas.
86. Create standards for electricity generation efficiency
in the bio-energy, wind energy and other renewable
energy subsectors.

75. Increase staffing (secretariat) and human capacity to
support local NGOs such as BREA.
76. Develop a clear protocol for clients to follow for
investigating and trouble-shooting in new renewable
energy systems with a method of recourse
for clients in case of unsatisfactory company
performance.

Promote an enabling environment
that encourages local involvement in
renewable energy projects
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87. Produce a legislative and regulatory framework for
bio-energy production, distribution, storage, and
plant decommissioning.

90. Create clear guidelines for integration of battery
technology in PV systems.

88. Devise a strategy for expanding Barbados’
renewable energy markets into the Caribbean.

91. Implement proven storage technologies and
systems that promote renewable energy and are
economically, environmentally and financially viable.

89. Establish a transparent decision protocol for
choosing between energy storage measures.

92. Establish a system for recycling and disposing of
batteries at end of use (cradle to cradle).

Site tour GAIA

IMPLEMENTATION PLAN FOR BARBADOS NATIONAL ENERGY POLICY | 31

32 | IMPLEMENTATION PLAN FOR BARBADOS NATIONAL ENERGY POLICY

Oil and Gas Supply

The following schedules depict enabling activities, their associated policy measures (PM), proposed durations and responsible parties (abbreviated) across
the 5 thematic areas. Please refer to Acronyms and Abbreviations for guidance on Responsible Parties listed in each activity grid.

Implementation Activities by Year and Thematic Area

Transport
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Electricity Supply, Energy Efficiency and Conservation

Transport Cont’d

Energy and the Environment and Climate Change
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Energy and the Environment and Climate Change Cont’d
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Renewable Energy Supply and Storage
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Renewable Energy Supply and Storage Cont’d
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Results Framework
Outputs

Thematic Area

Year 1
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•

1 Report on current data management systems for geological and
geophysical data collection completed
3 Oil and Gas Committee Meetings held
Report on recommendations to enhance Auditor General’s role in
Wealth Management Fund submitted
1 Post-Discover Framework for Offshore Oil and Gas sector completed
1 Comprehensive Security Response Strategy for Offshore Oil and Gas
sector developed
Operational Standards for Offshore Oil and Gas sector developed
Environmental Guidelines for licensing consideration for offshore
Oil and Gas sector developed
1 Communication Strategy Offshore Oil and Gas sector developed
1 Investors/Developers Conference for offshore Oil and Gas sector held
1 General Framework for Wealth Management Fund developed

Oil and Gas

2 Review Reports on adjusting duties on EVs completed
1 Framework to address emission levels of vehicles developed
1 Vehicle Fuel Consumption Study completed
1 Review Report on integrating charging stations in all new major developments
completed
1 Awareness and Communication Strategy for Energy Efficiency in the
Transportation Sector developed
1 National Transportation Network Strategy developed
1 Regulatory Framework for Vehicle to Grid Storage developed
Biofuel Standards for wholesale and retail supply of vehicles developed
1 Pilot Project to test data collection methods for vehicle exhaust and emissions
completed
1 Framework for Emissions Data Collection in private and public sector developed
1 Pilot Project for EV usage on major routes completed

Transportation

Standard Framework for Asset Management Plan for IPPs developed
Standards for the design of energy efficient homes and offices developed
Standards for appliances and equipment used for residential, commercial and
industrial purposes developed
List of targeted technologies from each RE subsector identified
Standards for the insulation of buildings

Electricity Supply,
Energy Efficiency
and Conservation
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•
•
•

•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•

Standards for equipment and devices used in disposal of equipment and devices
in the energy sector developed
Protocols for disposal of equipment and devices established
1 Framework for standardised measurement of CO2 equivalent emissions across
the energy sector developed

Natural Environment
and Climate Change

1 Revised Energy Mix completed
1 Capacity Assessment to identify critical skillset gaps in the RE Sector completed
1 Capacity Building Programme commenced
1 Database for analysing specific and aggregated RE resources across Barbados
developed
Legislation governing the acquisition of licences for supplying electricity from RE
sources developed
5 RE subsector working groups established
4 meetings of Multi-stakeholder Group on communication held
2 public engagements of Multi-stakeholder Group on Communication held
Standards for manufacturing local renewable energy products developed
1 Framework for protection of IP patents for RE technologies developed
Lands for bio-energy and wind production identified
Standards for production of bio-methane from biogas developed
Standards for electricity generation efficiency in bio-energy, wind and other RE
subsectors developed
Legislation and regulatory framework for bio-energy production, distribution
storage and plant decommissioning completed
1 Regional RE Expansion Strategy for Barbados developed
Decision protocols for selecting from amongst energy storage measures
developed
Guidelines for integration of batter technology in PV systems developed
1 Battery disposal strategy and guidelines developed

Renewable Energy
Supply and Storage

Outputs

Thematic Area

Year 2
•
•
•
•
•
•
•

1 Data management system for geological and geophysical analysis developed
1 skill and capacity assessment for offshore Oil and Gas sector conducted
1 training programme with key overseas and local institutions established
1 Resource Mobilisation Unit Established
Awareness and communication programme communicating opportunities for
enterprises (e.g. laundry service, food supply, waste management) developed
1 Report on review of Corporate Tax Rate completed
1 Mechanism for external/independent performance review of Wealth
Management Fund identified
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Oil and Gas

•
•
•
•
•
•
•
•
•
•

•
•
•
•
•
•
•
•
•

1 Pilot for digitised Air Emissions Monitoring System Completed
5 Data Sharing Agreements between relevant entities completed
Legislation and regulations to govern movement towards greater energy
efficiency in businesses and residences in Barbados created
1 Targeted school engagement programme developed
1 Toolkit for basic, DIY household energy audits developed
1 Terms of reference for requirement of private sector to designate energy
efficiency officers developed
Incentives for ESCOs whose activities are aligned to that of suggestions of
relevant energy audits identified
1 Digital platform/extension for easy referencing of standards for various
equipment and appliances developed
1 Digital Platform to facilitate simultaneous input from key multiple agencies in
project approval process identified
1 Project review committee in (TCPD) to expedite review of projects over a
certain size formed

Electricity Supply,
Energy Efficiency
and Conservation

1 Framework to support private waste reuse/recycling developed
Legislation to govern effective waste disposal developed
1 Training programme in environmental management for offshore upstream Oil
and Gas provided
Legislation for decommissioning and abandonment of energy operations
developed
Joint information system that promotes the flow of information requiring
environmental standards, best practices and legislation established
Study to assess correlation between CO2 emissions and health risks conducted

Natural Environment
and Climate Change

Infrastructure for the collection, handling, and processing of organic material to
produce energy provided
Fiscal and financial support for research and development in bio-energy
technologies and methods provided
Legislative and regulatory framework for bio-energy production, distribution,
storage, and plant decommissioning provided

Renewable Energy
Supply and Storage
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Monitoring and Evaluation Framework
In accordance with the accepted project management
standards, policies and procedures within the Executing
Agency (MEWR), implementation will be monitored
through the following:

•

Based on the initial risk analysis submitted (see Risk
Analysis), a risk log shall be developed and regularly
updated by reviewing the external environment that
may affect implementation.

Inception Workshop
The project will be officially launched no later than
three months after the project start with a Project
Inception Workshop for those with assigned roles and
responsibilities in the project's organisational structure,
and where appropriate/feasible, technical policy advisors
as well as other stakeholders.

•

Based on the above information, to be recorded in
a location suitable to the PTF, a Project Progress
Reports (PPR) shall be submitted by the Project
Coordinator to the Programme Steering Committee
through Project Assurance (MEWR), using a
standard report format agreed to by the PTF

•

A project Lesson-learned log shall be activated and
regularly updated to ensure on-going learning and
adaptation within the MEWR, and to facilitate the
preparation of the Lessons-learned Report at the
end of the project.

•

A Monitoring Schedule Plan shall be developed to
track key management actions/events.

The Inception Workshop will address a number of key
issues including: (a) Assist all key stakeholders to fully
understand and take ownership of the project. (b)
Detail the roles, support services and complementary
responsibilities of MEWR staff vis à vis the project team.
(c) Discuss the roles, functions, and responsibilities
within the project’s decision-making structures, including
reporting and communication lines, and conflict resolution
mechanisms. (d) The Terms of Reference (TOR) for
project staff is reviewed as needed. (e) Provide a detailed
overview of reporting, M&E requirements. The M&E work
plan and budget should be agreed and scheduled. (f)
Discuss financial reporting procedures and obligations,
and arrangements for annual audit. (g) Plan and
schedule Project Task Force (PTF) meetings. Roles and
responsibilities of all project organisation structures should
be clarified and meetings planned. The first PTF meeting
should be held within the first 2 months following the
inception workshop.
Within the annual implementation cycle
• On a quarterly basis, a quality assessment shall
record progress towards the completion of key
milestones, based on the criteria and methods
captured in an approved Quality Assurance
Assessment Form.
•

An Issue Log shall be created and updated by
the Project Coordinator to facilitate tracking and
resolution of potential problems and/or requests
for changes.

Annually
• Annual Review Report. An Annual Review Report
shall be prepared by the Project Coordinator and
shared with the Project Board.
•

Annual Project Review. Based on the above report,
an annual project review shall be conducted during
the fourth quarter of the year or soon after, to
assess the performance of the project and appraise
the Annual Work Plan (AWP) for the following year.
In the last year, this review will be a final assessment.
This review, commissioned by the Project Board,
may involve other stakeholders as required. It shall
focus on the extent to which progress is made
towards outputs, and that these remain aligned to
appropriate outcomes.

Project Evaluation
Due to the complexity of this project and the myriad of
inter-related components being implemented by multiple
responsible parties, mid-term and final evaluations are
proposed. These are to occur during the fourth quarter of
2024 and 2029 respectively.

42 | IMPLEMENTATION PLAN FOR BARBADOS NATIONAL ENERGY POLICY

The Mid-Term Review will determine progress being
made toward the achievement of outcomes and will
identify course correction if needed. It will focus on
the effectiveness, efficiency and timeliness of project
implementation; will highlight issues requiring decisions
and actions; and will present initial lessons learned about
project design, implementation and management. Findings
of this review will be incorporated as recommendations
for enhanced implementation during the final half of the
project’s term. The organisation and terms of reference
of the mid-term review will be decided after consultation
between the parties to the IP. The Terms of Reference
(TOR) for this Mid-term review will be prepared by the
MEWR based on guidance from the Public Implementation
Unit (PIU) in the Ministry of Finance, Economic Affairs and
Investment. This independent expert will be recruited at

least six months prior to the planned commencement of
the mid-term review. The management response and the
review will be uploaded to a location as designated by the
MEWR and accessible to the PSC.
The final evaluation will focus on the delivery of the
project’s results as initially planned (and as corrected after
the mid-term review, if any such correction took place).
The final evaluation will look at impact and sustainability of
results, including the contribution to capacity development
and the achievement of global environmental benefits/
goals. The TOR for this evaluation will be prepared by the
MEWR based on guidance from the PIU.
The Final Evaluation should provide recommendations for
follow-up activities and requires management responses.

Monitoring and Evaluation Work Plan
Type of M&E activity

Responsible Parties

Budget US$
Excluding project
team staff time

Time frame

Inception Workshop
and Report

•
•

Project Coordinator
MEWR

4,000

Within first two
months of project
start up

Quality Assessment

•
•

None

Quarterly

•

UNDP/CONANP/PCU
Oversight by Project
Coordinator
PMCT

PPR

•

PMCT

None

Annually

Periodic status/
progress reports

•

PMCT

None

Quarterly

Project Steering
Committee Meetings

•
•

Project Coordinator
MEWR

None

Following Project
"Inception Workshop"
and subsequently at
least Quarterly
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Mid-term Review

•
•
•
•

PMCT
MEWR
PIU
External Consultants
(i.e. review team)

30,000

At the midpoint of project
implementation

Final Evaluation

•
•
•
•

PMCT
MEWR
PIU
External Consultants
(i.e. evaluation team)

30,000

At least three
months before
the end of project
implementation

Audit

•
•

MEWR
PMCT

20,000
(indicative cost
per year: 5,000)

Annually

Visits to field sites

•
•

MEWR
PMCT

TOTAL INDICATIVE COST
Excluding project team staff time and staff and travel
expenses
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As needed

84,000

Cruise Terminal
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Risk Analysis
The risks reflect the concerns expressed in the working group sessions, as well as the individual interviews with key
stakeholders. These threats to implementation will guide the Project Implementation Team accordingly, along with
relevant remedial actions aimed at minimising and/or avoiding the occurrence of identified threats.
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Management Arrangements
The MEWR will establish a Project Team, referred to
as the Project Management Team (PMCT), which will
be entrusted to support the MEWR to deliver on the
outputs outlined in this IP. The PMCT will assist with
the coordination of multi-stakeholder deliverables and
monitor the progression of the various established
enabling activities. The MEWR will provide financial
oversight and fiduciary and safeguard handling capacity.
Project Management Team
The PMCT will be responsible for the day-to-day
management and coordination of the project and
its respective activities. It will be responsible for the
general management actions, such as the preparation of
consolidated annual work plans and technical and financial
reports to be presented to the Project Task Force.
The PMCT will provide services of Project Management,
Monitoring and Evaluation, Procurement, Administrative
Support, Technical Support and Finance and Awareness
and Communication within the IP. The organisation of
the PMCT will reflect a focus on these services, as well
as coordination of activities across responsible parties
and thematic areas identified. The PMCT of the MEWRoverseen project will report to the Project Steering
Committee. The PMCT will be recruited by the MEWR and
will be given the authority to manage the implementation
components on a daily basis as per the boundaries
established by this IP.
Project Task Force
The Project Task Force (PTF) – is constituted of MEWR,
Ministry of Finance, Economic Affairs and Investment, a
representative of the National Climate Change Committee
(NCCC), a representative from the Barbados Chamber
of Commerce and a representative from a relevant NonGovernmental Organisation. The roles of the following
specific members of the PSC are as follows:
•

Executive representing the Project ownership to
chair the group (MEWR)

•

Senior Beneficiary representing the interests of
those who will ultimately benefit from the project
to ensure the realisation of benefits from the
perspective of national beneficiaries (NCCC).

•

Other Project Board Member

The Project Steering Committee will liaise with the
Barbados Cabinet Sub-Committee on Energy for its
members to participate actively during meetings and to
propose agenda items to be discussed.
The PTF will provide guidance, in accordance with
overarching policy direction, to the PMCT on specific
components project as outlined in this IP document and
in alignment with the policy measures of the BNEP. The
PTF is responsible for making, on a consensus basis,
management decisions for the project, in particular
when guidance is required by the PMCT, including
recommendation for approval of IP revisions. IP reviews
by this group are made at designated decision points
(including at least annually) during the running of the IP, or
as necessary when raised by the PMCT.
The responsibilities of the PTF shall include, but not be
limited to:
1.

Review, approve and amend this IP, including the
Monitoring and Evaluation (M&E) framework

2.

Monitor compliance with the IP’s objectives

3.

Discuss progress and identify solutions to problems
facing any of the IP's partners

4.

Review and approve the Annual Work Plan (AWP)
and the consolidated financial and progress reports

5.

During the life of the IP, review proposals for major
budget re-allocation such as major savings or
cost increases, or for use of funds for significantly
different activities

6.

Review evaluation findings related to impact,
effectiveness and the sustainability of the IP

7.

Monitor both the budget and the prompt delivery of
financial, human and technical inputs to comply with
the work plan
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8.

Ensure the participation and ownership of
stakeholders in achieving the objectives of the IP

9.

Ensure communication of the project and its
objectives to stakeholders and the public

10. Approve the project communication strategy and
public information plans prepared by the PTF
11. Facilitate linkages with high-level decision-making
12. Convene ordinary meetings to consider the
proposals and recommendations, as well as the
progress made by the IP
13. Convene, if necessary, extraordinary meetings.
The project team, for decisions, consults the PTF when
their tolerances (i.e. constraints normally in terms of time
and budget) are exceeded. The project team acts as the
secretary to the PTF and is responsible for organising
meetings, preparing meeting documents and follow up
on PTF recommendations. The PTF will convene four
times a year and can meet extraordinarily whenever
circumstances require.
In order to ensure MEWR ultimate accountability for
the project results, PTF decisions will be made in

accordance to standards that shall ensure management
for development results, best value money, fairness,
integrity, transparency and effective international
competition. On occasion when there is no consensus on
any particular matter within the PSC, the final decision
shall rest with the MEWR.
Management Committee
The Management Committee (MC) will meet at least
once a month, led by the Project Coordinator of the
PMCT. The MC will be comprised of MEWR and other
stakeholders invited on an as-needed basis (e.g. other
ministries). The MC will discuss and agree work plans,
provide for information exchange and synergies between
IP components and agree on TORs, recruitment of
experts and other related managerial activities.
Project Assurance
The Project Assurance role is the responsibility of MEWR.
Reporting Structure
The PMCT provides quarterly reports to the PTF on
progress and other relevant associated developments
of the project. The PTF reports to the Cabinet SubCommittee on Energy, which provides oversight to the
IP and filters comments and directives through the PTF
to the PMU.

Figure 5: Project Implementation Management Structure
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DEVELOPING
COMMUNITIES
THROUGH
RENEWABLE
ENERGY
COMMUNITY INVOLVEMENT IN
ESTABLISHING RE SYSTEMS IN
HOUSEHOLDS
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Management Arrangements

The EEL can therefore create many avenues for small,
medium and large-scale economic activity across
Barbados, thereby favourably affecting employment and
foreign exchange generation. Tailoring the instrument to
accommodate an approach of ‘one licence per property’
Traditionally, measuring this indicator implicated a heavy
also adds value to the prospects of entrepreneurship and
reliance on outputs of awareness and communication.
the ability to generate new small businesses in the RE
However, this IP embarks on an ambitious proposition to
sector, with the creation of a new and broader base of
create a more formal, robust and sustainable engagement clients. The feasibility of collateralising the instrument
with all communities across Barbados, by establishing a
will be a focus of the study, with a view to exploring
Renewable Energy Licensing Regime (RELR), which when opportunities where economically disenfranchised and
launched, would automatically monetize all property
vulnerable persons with property holding rights can utilise
interests in Barbados, with respect to the prospects of
their EELs to offset a variety of financial burdens such
renewable energy generation at their respective locations. as the inability to service some forms of debt (e.g. taxes
owed and loans).
The study identified in Activity 93, under Renewable
Energy Supply and Storage will serve as a major
catalyst for this engagement. The study aims to validate
and define the framework for establishing an RE
The EEL can therefore create
market of tradable instruments (e.g. licences) for all
many avenues for small,
residential, commercial and agricultural properties. The
medium and large-scale
establishment of the RELR will enable small (8000sq ft.
economic activity across
or less), medium (8001 sq. ft – 43559 sq. ft.) and large
(1 acre and above) property owners across Barbados,
Barbados, thereby favourably
including government, to trade energy equivalency
affecting employment and
licenses (EEL) at their discretion, subject to any
foreign exchange generation.
accompanying relevant trade regulations and national
development plans. The study will also explore and
make recommendations addressing situations in which
individuals reside in a structure that they own, while
not being the actual owners of the land on which the
structure is stationed. This consideration centres on the
IP’s commitment to creating the largest possible base of
local involvement in the transition to 100% FFF. With this
approach, every property owner in Barbados will have a
calculated stake in the paradigm shift to becoming
100% FFF.
One critical measure of success in the IP will be how
well it promotes the involvement, development and
empowerment of residents at the community level.
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AND LIMITATIONS OF
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PLAN
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Management Arrangements
This IP will operate effectively under specific conditions
that are assumed to be in operational alignment with
the approach of the Ministry of Energy and Water
Resources, as party responsible for overall quality
assurance. These assumptions are:
1.

Management Arrangements – Implementation will
be supervised by a team of officers, collectively a
project management team, who will be tasked with
delivering on the results outlined in the IP.

2.

Working Groups – Thematic Working Groups will
continue to meet and provide additional oversight to
activities.

3.

Working Groups – Additional stakeholders from
under and/or non-represented thematic areas will
be integrated into the IP

4.

Responsible Parties - Stakeholders (MOU etc.)
will formally commit to being champions of the
various activities to which they are identified as
Responsible Parties.

5.

Public Communication - Developments regarding
progress and milestone achievements will be
communicated to the general public.

6.

Resource Coordination Team (RCT) - An RCT,
dedicated to identifying financing opportunities for
the activities in the IP, will be established.

engagements to incorporate other critical sectors
throughout the project cycle.
2. Broad Stakeholder Participation – Although the
working group sessions were well attended and
representative of the core drivers of the IP, input from
other critical stakeholders will be needed to fully
align activities to the existing operations of relevant
institutions. While this omission would normally
implicate a less-than favourable progression towards
reaching the outlined objectives, the IP is designed
as a ‘working document’ with sufficient flexibility and
adaptability to rapidly incorporate inputs at any given
time, without compromising the overall quality of the
outputs identified. To address this possible dilemma,
the IP may receive additional inputs in the period
between the establishment of the Project Steering
Committee and the Inception Workshop. This will
allow sufficient time to include considerations from
other key agencies in advance of the PSC, outlining
the scope of the IP during its kick-off workshop.
These agencies include:
•
•
•
•
•
•
•
•

The Ministry of Finance, Economic Affairs
and Investment
Ministry of Education, Technological and
Vocational Training
Ministry of Foreign Affairs and Foreign Trade
Ministry of Housing, Lands and Rural Development
Ministry of Tourism and International Transportation
Ministry of Maritime Affairs and the Blue Economy
Ministry of the Public Service
Ministry of Youth and Community Empowerment

Throughout the development of the IP, there were a
number of factors taken into consideration, to which
timely adjustments were made with a view to preserving With regards to the energy targets, at this stage the IP
the integrity and quality of the IP. These considerations
presents preliminary forecasts of requirements for key
include:
variables. These values are to be likely revised following
the completion of the Integrated Resource Plan by the
1. Consultation Time frame - The IP, which involved the
Barbados Light and Power Company Ltd. Therefore, the
assessment of 92 policy measures via 5 workshops and IP acknowledges in advance that possible amendments
35 individual interviews, resulted in the identification
may impact the predictions for:
of 145 enabling activities over the period November 19,
2018 through December 14, 2018. This narrow timeline • Schedule of Installation of Renewable Energy Over
resulted in the prioritisation of thematic areas based
the Next 5 Years (MWh)
on input from a wide range of relevant documents
• Schedule Electricity Production (GWh) from
(e.g. Barbados Second National Communication,
Renewable Energy Over the Next 5 Years
2015). Therefore, within this IP some thematic areas
• Schedule of Investment in Renewable Energy Over
appear disproportionately represented. However, in
the Next 5 Years
light of this fact, the IP will advance working group
• Spatial Requirements for Electricity Generation
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APPENDIX A
ALLOCATION OF ACTIVITIES BY RESPONSIBLE PARTY

For ease of reference in the below table, please note that
•
•

Numbers under column heading ‘PM’ relate to Policy
•
Measures identified on pages 16 to 20.
Letters under column heading ‘EA’ relate to the
sequence of Enabling Activities. In some instances,
you may find that enabling activities are the same as •
the policy measure. This reflects the detailed level of

some policy measures relative to others.
Enabling activities with more than one associated
responsible party are in Red text while activities
with one responsible party are in Black text.
The following Responsible Parties are listed in
alphabetical order.

Barbados Association of Professional Engineers Sector
PM#

EA#

Enabling Activity

58

a

Review building codes to include best materials to be used for building and construction
projects

86

a

Create, adapt and adopt standards for electricity generation efficiency in the bio-energy, wind
energy and other renewable energy subsectors.

Barbados Community College
PM#
70

EA#
b

Enabling Activity
Establish capacity-building programme based on capacity assessment

Barbados Chamber of Commerce and Industry
PM#

EA#

Enabling Activity

76

a

Create standardised framework (processes, contractual arrangements, M&E, maintenance
standards) governing RE installations

77

a

Establish multi-stakeholder group on communication

77

b

Establish schedule of public engagements forums (e.g. town hall meetings, press releases etc.)

88

a

Devise a strategy for expanding Barbados’ renewable energy markets into the Caribbean.

Barbados Cane Industry Corporation
PM#
84

EA#
a

Enabling Activity
Provide fiscal and financial support for research and development in bio-energy technologies
and methods.
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Barbados Defence Force
PM#

EA#

Enabling Activity

5

c

Build marine security and response capacity

11

a

Conduct Risk Assessment

11

b

Conduct GAP analysis

Bio-Economy Group
PM#

EA#

Enabling Activity

75

a

Identify and/or develop a sustainable financial framework to enable organisations to actively
participate in RE activities

80

b

Revise incentive categories to Intermittent, Firm and Storage to allow for measurement
consistency and comparability across RE technologies, then apply relevant incentives

82

b

Define land areas for bio-energy and wind production in Barbados’ Physical Development Plan

85

a

Develop standards of production for bio-methane from biogas

Barbados Light and Power Company Ltd.
PM#

EA#

Enabling Activity

36

a

Develop an Integrated Resource Planning tool to determine energy mix

41

a

Undertake Pilot for digitised Air Emissions Monitoring System

41

b

Develop framework for more frequent collection of data and CO2 emissions and targets

44

b

Establish Data Sharing Agreements between relevant entities

46

a

Develop Asset Management plan

49

b

Develop media campaign (social media, television, radio, GIS)

69

b

Allow for adjustments to mix via comprehensive IRP

76

a

create standardised framework (processes, contractual arrangements, M&E, Maintenance
standards) governing RE installations

89

a

Establish a transparent decision protocol for choosing between energy storage measures

90

a

Create clear guidelines for integration of battery technology in PV systems

91

a

Implement proven storage technologies and systems that promote renewable energy and are
economically, environmentally and financially viable
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Barbados National Oil Company Ltd.
PM#

EA#

Enabling Activity

2

c

Review existing framework

1

a

Establish a Petroleum Authority

2

a

Conduct a review of current data management systems

2

b

Develop a data management system

9

a

Develop a post-discovery framework

10

a

Conduct evaluation on methodology and approach to determining appropriate/optimum
extraction rates

60

a

Provide training in environmental management for offshore upstream Oil and Gas

Barbados National Standards Institute
PM#

EA#

Enabling Activity

1

c

Develop standards for companies to operate in the Oil and Gas sector

12

a

Create biofuel standards for wholesale and retail supply of vehicles

27

a

Review building codes to integrate charging stations into new developments (residential,
commercial and open public spaces)

34

a

Review building codes to integrate charging stations into new developments (residential,
commercial and open public spaces)

45

a

BL&P already covered in Standards of Services Agreement

45

a

Develop energy efficiency standards for IPPs

53

a

Create energy efficiency standards for appliances and equipment used for residential,
commercial and industrial purposes

57

a

Implement standards for insulation in buildings

59

b

Identify standards for equipment and devices

62

a

Develop standards and protocols for energy production in the petroleum and renewable energy
subsectors

76

a

Create standardised framework (processes, contractual arrangements, M&E, Maintenance
standards) governing RE installations

78

a

Institute efficiency standards for manufacturing local renewable energy products such as solar
water heaters

IMPLEMENTATION PLAN FOR BARBADOS NATIONAL ENERGY POLICY | 61

85

a

Develop standards of production for bio-methane from biogas

86

a

Create, adapt and adopt standards for electricity generation efficiency in the bio-energy, wind
energy and other renewable energy subsectors

90

26

Create clear guidelines for integration of battery technology in PV systems

Barbados Renewable Energy Association
PM#

EA#

Enabling Activity

42

a

Develop Awareness and Communication Programme

49

b

Develop media campaign (Social media, television, radio, GIS)

63

14

Establish joint information system

73

a

Establish sector and subsector working group forums to facilitate dialogue and collaboration
on a regular basis

75

a

Identify and/or develop a sustainable financial framework to enable organisations to actively
participate in RE activities

76

a

Create a standardised framework (processes, contractual arrangements, M&E, maintenance
standards) governing RE installation’s

77

a

Establish multi-stakeholder group on communication

77

b

Establish schedule of public engagements forums (e.g. town hall meetings, press releases etc.)

80

b

Revise incentive categories to Intermittent, Firm and Storage to allow for measurement
consistency and comparability across RE technologies, then apply relevant incentives

91

a

Implement proven storage technologies and systems that promote renewable energy and are
economically, environmentally and financially viable

Barbados Statistical Service
PM#
13

EA#
a

Enabling Activity
Establish a transportation information and management system

Barbados Water Authority
PM#
44

EA#
b

Enabling Activity
Establish Data Sharing Agreements between relevant entities
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Corporate Affairs and Intellectual Property Office
PM#
81

EA#
a

Enabling Activity
Create a system to ensure the protection of intellectual property and patents for renewable
energy technologies

Caribbean Centre for Renewable Energy and Energy Efficiency
PM#
88

EA#
a

Enabling Activity
Devise a strategy for expanding Barbados’ renewable energy markets into the Caribbean

Chief Parliamentary Counsel
PM#

EA#

Enabling Activity

4

a

Formulate clear legislation governing environmental management in offshore Oil and Gas
activities, with provisions for removal of licenses if stipulations are not met

8

b

Review and enhance relevant policies and guidelines related to Auditor General

10

b

Develop appropriate legislation

12

c

Review and/or establish appropriate legislation, policies and response mechanisms

47

b

Create legislation and regulations to govern movement towards greater energy efficiency in
businesses and residences in Barbados

59

e

Develop legislation to govern effective waste disposal

72

a

Establish legislation and regulations that provide for a transparent process in acquiring licenses
for supplying electricity from renewable energy sources

73

a

Establish Sector and subsector working group forums to facilitate dialogue and collaboration on
a regular basis

87

a

Produce a legislative and regulatory framework for bio-energy production, distribution, storage,
and plant decommissioning

Environmental Protection Department
PM#

EA#

Enabling Activity

3

b

Formulate environmental and other guidelines

4

a

Formulate clear legislation governing environmental management in offshore Oil and Gas
activities, with provisions for removal of licenses if stipulations are not met

4

b

Develop Awareness and Communication Strategy
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11

c

Review and/or establish appropriate legislation, policies and response mechanisms

13

a

Establish a transportation information and management system

26

a

Develop framework based on quantitative variables to incentivise and penalise below average
and excessive emission levels respectively

26

b

Conduct pilot project to test framework

29

a

Develop framework for more robust emission data collection in private and public sector

29

b

Develop Air Emission/Transport Management Systems

41

a

Undertake Pilot for digitised Air Emissions Monitoring System

41

b

Develop framework for more frequent collection of data and CO2 emissions and targets

44

b

Establish Data Sharing Agreements between relevant entities

51

a

Review building codes to ensure energy efficiency (RE) is incorporated

52

a

Establish or adopt business standards for the design of energy efficient homes and offices.

55

a

Develop platform with application template to facilitate simultaneous input and tracking on
applications from multiple relevant entities

58

a

Review building codes to include best materials to be used for building and construction
projects

59

a

Identify waste streams and characterise lifespans

59

b

Identify standards for equipment and devices

59

c

Develop protocols for disposal of equipment and devices

59

d

Develop framework to support private waste reuse / recycling

60

b

Examine existing Environmental Act and Marine Pollution Control Act and inform legislation

60

c

Examine options for waste treatment and identify best practices for dealing with industrial
waste.

60

a

Provide training in environmental management for offshore upstream Oil and Gas

62

a

Develop standards and protocols for energy production in the petroleum and renewable energy
subsectors

63

14

Establish joint information system

63

15

Develop public awareness programme

64

a

Conduct study to assess correlation between carbon dioxide emissions and health risks
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65

a

Determine and mandate standardised methodology to measure CO2 equivalent emissions
across the energy sector

65

b

Identify volumes of emissions and markets for trading

92

a

Establish a system for recycling and disposing of batteries at end of use (cradle to cradle).

Fair Trading Commission
PM#

EA#

Enabling Activity

35

a

Develop a regulatory framework for the implementation of vehicle to grid storage and supply
technology

37

a

Create a pricing mechanism for electricity from renewable energy suppliers

39

a

Expand electricity regulation to include the wide-ranging aspects of the market, generation,
distribution, supply, dispatch, transmission, and electricity use within the electricity sector

73

a

Establish sector and subsector working group forums to facilitate dialogue and collaboration on
a regular basis

77

a

Establish multi-stakeholder group on communication

77

b

Establish schedule of public engagements forums (e.g. town hall meetings, press releases etc.)

79

a

Develop framework for ongoing review of VAT, NSRL, Import Duties etc. on RE and associated
apparatus (e.g. storage)

80

a

Provide stability and confidence amongst RE investors by making a determination on price and
mechanism for RE (e.g. FIT)

80

b

Revise incentive categories to Intermittent, Firm and Storage to allow for measurement
consistency and comparability across RE technologies, then apply relevant incentives

90

26

91

a

Create clear guidelines for integration of battery technology in PV systems
Implement proven storage technologies and systems that promote renewable energy and are
economically, environmentally and financially viable

Government Electrical and Engineering Department
PM#

EA#

Enabling Activity

51

a

Review building codes to ensure energy efficiency (RE) is incorporated

52

a

Establish or adopt business standards for the design of energy efficient homes and offices

58

a

Review building codes to include best materials to be used for building and construction
projects
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76

a

Create standardised framework (processes, contractual arrangements, M&E, maintenance
standards) governing RE installations

86

a

Create, adapt and adopt standards for electricity generation efficiency in the bio-energy, wind
energy and other renewable energy subsectors

90

26

91

a

Create clear guidelines for integration of battery technology in PV systems
Implement proven storage technologies and systems that promote renewable energy and are
economically, environmentally and financially viable

Ministry of Agriculture and Food Security
PM#

EA#

Enabling Activity

55

a

Develop platform with application template to facilitate simultaneous input and tracking on
applications from multiple relevant entities

87

a

Produce a legislative and regulatory framework for bio-energy production, distribution, storage,
and plant decommissioning

Ministry of Environment and National Beautification
PM#

EA#

Enabling Activity

65

c

Develop policy recommendation for cabinet decision

83

a

Establish and support infrastructure for the collection, handling, and processing of organic
material to produce energy

Ministry of Education, Technology and Vocational Training
PM#
5

EA#
a

Enabling Activity
Establish training programmemes with key overseas institutions

Ministry of Energy and Water Resources
PM#

EA#

Enabling Activity

1

a

Establish Oil and Gas stakeholder committee

1

a

Establish a Petroleum Authority

1

b

Host conferences and inform potential developers

2

a

Conduct a review of current data management systems

2

d

Review existing framework
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3

a

Develop awareness and communication strategy

3

b

Formulate environmental and other guidelines

4

a

Formulate clear legislation governing environmental management in offshore Oil and Gas
activities, with provisions for removal of licenses if stipulations are not met

5

c

Build marine security and response capacity

5

d

Establish a Resource Mobilisation Unit

6

c

Develop a berthing facility for offshore Oil and Gas

8

a

Establish Wealth Management Fund

8

c

Develop mechanism for external/independent performance reviews of strategic plans

9

a

Develop a post-discovery framework

10

a

Conduct evaluation on methodology and approach to determining appropriate/ optimum
extraction rates

13

a

Establish a transportation information and management system

14

a

Incentivise projects focused on generating Biodiesel for public transport vehicles

19

b

Government will cover the cost of training for first 2 mechanics

30

a

Develop Awareness and communication Strategy

31

a

This activity is a continuation of an ongoing Energy Smart Fund Programme in the Division of
Energy, in collaboration with the Enterprise Growth Fund, Caribbean LED Lighting Inc. and the
Barbados Light and Power Company Ltd.

33

a

Conduct study to establish benchmark and facilitate future comparisons

36

a

Develop Integrated Resource Planning tool to determine energy mix

39

a

Expand electricity regulation to include the wide-ranging aspects of the market, generation,
distribution, supply, dispatch, transmission, and electricity use within the electricity sector

42

a

Develop Awareness and Communication Programme

43

a

Develop clear rules for determining roles and timelines for updating the Integrated
Resource Plan

44

b

Establish Data Sharing Agreements between relevant entities

48

a

Develop an energy efficiency plan as a policy guideline document

48

b

Develop a public sector energy conservation programme

49

a

Develop toolkit for basic, DIY household energy audits

49

b

Develop media campaign (social media, television, radio, GIS)
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50

a

Develop terms of reference for requirement of private sector to designate energy
efficiency officers

50

b

Provide incentives for ESCOs whose activities are aligned to that of suggestions of relevant
energy audits

50

c

Conduct Pilots and case studies showing the costs benefits

54

b

Provide equity for households that are unable to pay for energy efficiency retrofits
and products

55

a

Develop platform with application template to facilitate simultaneous input and tracking on
applications from multiple relevant entities

56

a

Identify key technologies to be targeted

56

b

Develop framework and criteria for incentives to promote greater use of energy efficiency
technologies

56

c

Implement pilot project to assess impact of incentive

60

a

Provide training in environmental management for offshore upstream Oil and Gas

61

a

Develop legislation for decommissioning and abandonment of energy operations

61

b

Establish decommissioning fund

62

a

Develop standards and protocols for energy production in the petroleum and renewable energy
subsectors

63

a

establish joint information system

68

a

Establish a clear international agenda for the acquisition of climate change funding

69

a

Establish preliminary/baseline mix

69

b

Allow for adjustments to mix via comprehensive IRP

70

a

Conduct capacity assessment to identify critical skillsets in the RE sector

71

a

Develop a central database containing details on the extent of renewable energy resource
available at various locations in Barbados (solar, wind and bioenergy potential).

73

a

Establish Sector and subsector working group forums to facilitate dialogue and collaboration on
a regular basis

74

a

Replicate and expand on existing approaches such as GCF to facilitate future financing
engagements

75

a

Identify and/or develop a sustainable financial framework to enable organisations to actively
participate in RE activities

77

a

Establish multi-stakeholder group on communication

77

b

Establish schedule of public engagements forums (e.g. town hall meetings, press releases etc.)
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84

a

Provide fiscal and financial support for research and development in bio-energy technologies
and methods.

87

a

Produce a legislative and regulatory framework for bio-energy production, distribution, storage,
and plant decommissioning

88

a

Devise a strategy for expanding Barbados’ renewable energy markets into the Caribbean.

93

a

Conduct feasibility study into the creation of RELR

Ministry of Foreign Affairs and Foreign Trade
PM#

EA#

Enabling Activity

5

a

Establish training programmemes with key overseas institutions

5

d

Establish a Resource Mobilisation Unit

68

a

Establish a clear international agenda for the acquisition of climate change funding

81

a

Create a system to ensure the protection of intellectual property and patents for renewable
energy technologies

Ministry of Finance, Economic Affairs and Investment
PM#

EA#

Enabling Activity

5

d

Establish a Resource Mobilisation Unit

6

b

Provide tax incentives to businesses that directly engage the offshore sector

8

a

Establish Wealth Management Fund

8

c

Develop mechanism for external/independent performance reviews of strategic plans

14

c

Review duties on EVs

19

a

Review duties on EVs

20

a

Establish Resource Mobilisation Unit

21

a

Quarterly simultaneous review of Duties, VAT, Excise Tax in line with BERT programme

30

a

Provide incentives to buffer costs (import, sales and operations)

32

a

Provide cost incentives that encourage investment in required infrastructure with charging
stations etc.

33

a

Conduct study to establish benchmark and facilitate future comparisons
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50

a

Develop terms of reference for requirement of private sector to designate energy
efficiency officers

54

a

Develop assessment tool to determine household income levels

56

b

Develop framework and criteria for incentives to promote greater use of energy efficiency
technologies

56

c

Implement pilot project to assess impact of incentives

66

a

Establish a Resource Mobilisation Unit

74

a

Replicate and expand on existing approaches such as GCF to facilitate future
financing engagements

79

a

Develop framework for ongoing review of VAT, NSRL, Import Duties etc. on RE and associated
apparatus (e.g. storage)

81

a

Create a system to ensure the protection of intellectual property and patents for renewable
energy technologies

84

a

Provide fiscal and financial support for research and development in bio-energy technologies
and methods

7

a

Review Corporate Tax Rate

Ministry of Health and Wellness
PM#

EA#

Enabling Activity

55

a

Develop platform with application template to facilitate simultaneous input and tracking on
applications from multiple relevant entities

64

a

Conduct study to assess correlation between carbon dioxide emissions and health risks

Ministry of Labor and Social Partnership Relations
PM#
5

EA#
b

Enabling Activity
Advanced and/or develop relevant courses at local institutions
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Ministry of Small Business, Entrepreneurship and Commerce
PM#
6

EA#
a

Enabling Activity
Develop awareness and communication strategy. Communicate opportunities for enterprise.
E.g. laundry service, food supply, waste management

Ministry of Transport, Works and Maintenance
PM#

EA#

Enabling Activity

13

a

Establish a transportation information and management system

14

b

Undertake pilot projects for electric vehicle usage along major routes to determine efficiency

18

a

Stricken penalties pertaining to offloading/onboarding points

18

b

Develop awareness and communication strategy

22

a

Develop National Transportation Network Strategy

23

a

Develop transportation information and management system

26

a

Develop framework based on quantitative variables to incentivise and penalise below average
and excessive emission levels respectively

26

b

Conduct pilot project to test framework

29

b

Develop Air Emission/Transport Management Systems

33

a

Conduct study to establish benchmark and facilitate future comparisons

44

b

Establish Data Sharing Agreements between relevant entities

National Petroleum Corporation
PM#

EA#

Enabling Activity

9

a

Develop a post-discovery framework

10

a

Conduct evaluation on methodology and approach to determining appropriate/optimum
extraction rates

44

b

Establish Data Sharing Agreements between relevant entities
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Private Sector Road Transportation Sector
PM#

EA#

Enabling Activity

14

d

Explore retrofitting options for existing fleet

24

a

Create system to incorporate mobile maintenance and support for EVs

28

a

Construct more charging stations for EVs.

Samuel Jackman Prescod Institute of Technology
PM#
70

EA#
b

Enabling Activity
Establish capacity-building programme based on capacity assessment

Sanitation Service Authority
PM#

EA#

Enabling Activity

60

a

Identify waste streams and characterise lifespans

59

b

Identify standards for equipment and devices

60

c

Develop protocols for disposal of equipment and devices

59

d

Develop framework to support private waste reuse/recycling

59

e

Develop legislation to govern effective waste disposal

59

f

Develop education and awareness programme for public dissemination

60

a

Identify and adopt international best practice and international framework

60

a

Identify and adopt international best practice and international framework

60

b

Examine existing Environmental Act and Marine Pollution Control Act and inform legislation

60

c

Examine options for waste treatment and identify best practices for dealing with
industrial waste.

92

a

Establish a system for recycling and disposing of batteries at end of use (cradle to grave)
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Town and Country Planning Department
PM#

EA#

Enabling Activity

27

a

Review building codes to integrate charging stations into new developments (residential,
commercial and open public spaces)

34

a

Review building codes to integrate charging stations into new developments (residential,
commercial and open public spaces)

47

b

Create legislation and regulations to govern movement towards greater energy efficiency in
businesses and residences in Barbados.

51

a

Review building codes to ensure energy efficiency (RE) is incorporated

52

a

Establish or adopt business standards for the design of energy efficient homes and offices.

55

a

Develop platform with application template to facilitate simultaneous input and tracking on
applications from multiple relevant entities

55

b

Form project review committee to expedite review of projects over a certain size

57

a

Implement standards for insulation in buildings

58

a

Review Building codes to include best materials to be used for building and construction
projects

82

b

Define land areas for bio-energy and wind production in Barbados’ Physical Development Plan

University of the West Indies
PM#

EA#

Enabling Activity

5

a

Establish training programmers with key overseas institutions

70

b

Establish capacity-building programme based on capacity assessment
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APPENDIX B
ALLOCATION OF ACTIVITIES & RESPONSIBLE PARTIES
PM#

1

2

3

4

Policy Measure

Establish regularly held investor
conferences to inform potential
developers about the rules and
requirements needed to undertake
activities in the Oil and Gas sector.

Increase the cultivation of data relating
to the geological and geophysical
conditions in the offshore Oil and Gas
sector to aid the government in setting
license fees and determining levels of
royalties.

Develop a licensing system with clear
criteria on the ranking of various
factors critical to the decision on bids.
This system should be made available
widely to potential bidders as well as
the public.

Formulate clear legislation governing
environmental management in
offshore Oil and Gas activities, with
provisions for removal of licenses if
stipulations are not met.

Enabling Activity

Responsible
Party

a

Establish Oil and Gas stakeholder
committee

BNOCL MEWR

b

Host conferences and inform
potential developers

MEWR

c

Develop standards for companies
to operate in the Oil and Gas
sector

BNSI

a

Conduct a review of current data
management systems

BNOCL MEWR

b

Develop a data management
system

BNOCL

c

Review existing framework

BNOCL

d

Review existing framework

MEWR

a

Develop awareness and
communication strategy

MEWR

b

Formulate enviornmental and
other guidelines

EPD - MEWR

a

Formulate clear legislation
governing environmental
management in offshore Oil and
Gas activities, with provisions for
removal of licenses if stipulations
are not met

CPC - EPD MEWR

b

Develop Awareness and
Communication Strategy

EPD

EA#
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5

6

7

8

9

Develop a capacity-building
programme locally to prepare the
workforce for employment in the
emerging Oil and Gas offshore sector.

Create an enabling environment that
will empower local businesses to
participate effectively in the supply of
goods and services to the offshore Oil
and Gas sector.

Offer fiscal incentives for developers,
which are tied to factors such as the
expected internal rate of return.

Establish a wealth management
programme to ensure that revenues
from the offshore Oil and Gas sector
are used effectively.

Develop an unambiguous system for
determining whether a future gas find
should be used for export or included
as part of the domestic market.

a

Establish training programmemes
with key overseas institutions

METVC MFAFT - UWI

b

Advancde and/or develop relevant
courses at local institutions

METVT - MOL

c

Build marine security and
response capacity

BDF - MEWR

d

Establish a Resource Mobilisation
Unit

MEWR
- MFAFT MOFEI

a

Develop awareness and
communication Strategy.
Communicate oppurtunities for
enterprise-e.g laundry service,
food supply, waste management

MSBEC

b

Provide tax incentives to
businesses that directly engage
the offshore sector

MOFEI

c

Develop a berthing faciity for
offshore Oil and Gas sector

MEWR

a

Review Corporate Tax Rate

MOFEI

a

Establish Wealth Management
Fund

MEWR MOFEI

b

Review and enhance relevant
policies and guidelines related to
Auditor General

CPC

c

Develop mechanism for external/
independent performance reviews
of strategic plans

MEWR MOFEI

a

Develop a post-discovery
framework

BNOCL MEWR - NPC
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10

11

Produce legislation that identifies
limits on the amount of Oil and Gas
resources that can be exploited in the
short term.

Build a defence and security
framework to protect the Exclusive
Economic Zone.

a

Conduct evaluation on
methdology and approach
to determining appropriate/
optimum extraction rates

BNOCL MEWR - NPC

b

Develop appropriate legislation

CPC

a

Conduct Risk Assessment

BDF

b

Conduct GAP analysis

BDF

c

Review and/or establish
appropriate legislation, policies
and response mechanisms

EPD

12

Create biofuel standards for wholesale
and retail supply of vehicles.

a

Create biofuel standards for
wholesale and retail supply of
vehicles.

BNSI

13

Establish a transportation information
system to provide data for
transportation and energy policies,
strategic planning, tracking of CO2
emissions, and environmental impacts.

a

Establish a transportation
information and management
system

BSS - EPD
- MEWR MTWM

a

Incentivise projects focused on
generating Biodiesel for public
transport vehicles

MEWR

b

Undertake pilot projects for EV
usage along major routes to
determine efficiency

MTWM

c

Review duties on EVs

MOFEI

d

Explore retrofitting options for
existing fleet

PS

a

Stricken penalties pertainimg to
offloading/onboarding points

MTWM

b

Develop awareness and
communication strategy

MTWM - PSVA

14

18

Introduce more renewable energy
and clean energy into the public
transportation system.

Encourage energy efficiency in the
transportation sector.
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a

Review duties on EVs

MOFEI

b

Government will cover the cost of
training for first 2 mechanics

MEWR

19

Provide tax incentives to vehicle
dealerships that train their mechanics
to maintain and repair EVs.

20

Establish a programme for identifying
appropriate international sources of
funding to facilitate and assist the
government in transitioning from fossil
fuels to EVs.

a

Establish Resource Mobilisation
Unit

MOFEI

21

Remove duties and VAT from EVs and
encourage a scheduled approach to
increasing their use in the national
transportation fleet, while at the
same time, not harming government’s
revenue stream.

a

Quarterly simultaneous review of
Duties, VAT, Excise Tax in line with
BERT programme

MOFEI

22

Develop a road network that promotes
energy efficiency.

a

Develop National Transportation
Network Strategy

MTWM

23

Establish the use of management
technology in public transit, e.g. using
smartphone apps to verify arrival
times of buses.

a

Develop transportation
information and management
system

MTWM

24

Create a system that includes mobile
charging stations for vehicles

a

Create system to incorporate
mobile maintenance and support
for EVs

PS

25

Introduce ethanol rather than MTBE as
an anti-knock agent.

a

N/A

a

Develop framework based
on quantitative variables to
incentivise and penalise belowaverage and excessive emission
levels respectively.

EPD - MTWM

b

Conduct pilot project to test
framework

EPD - MTWM

26

Implement more stringent regulations
on vehicles’ exhausts and emissions.
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27

28

29

30

a

Review building codes to
integrate charging stations into
new developments (residential,
commercial and open public
spaces)

BNSI

a

Review building codes to
integrate charging stations into
new developments (residential,
commercial and open public
spaces)

TCPD

a

Construct more charging stations
for EVs

PS

a

Develop framework for more
robust emission data collection in
private and public sector

EPD

b

Develop Air Emission/Transport
Management Systems

EPD - MTWM

a

Develop Awareness and
communication Strategy

MEWR

b

Provide incentives to buffer costs
(import, sales and operations)

MOFEI

a

Already in progress

MEWR

MOFEI

Integrate charging stations with
traditional gas stations.

Construct more charging stations for
EVs.

Control and maintain CO2 emissions at
levels consistent with local and global
climate change targets.

Establish a system that facilitates
the change from traditional vehicles
to those powered by renewable
energy, taking transition costs into
consideration.

31

Implement standards for streetlight
efficiency.

32

Provide cost incentives that encourage
investment in required infrastructure
with charging stations etc.

a

Provide cost incentives that
encourage investment in required
infrastructure with charging
stations etc.

33

Acquire more details on the number of
vehicles using each fuel type.

a

Conduct study to establish
benchmark and facilitate future
comparisons

MEWR
- MOFEI MTWM

34

Establish standards in charging and
other renewable energy infrastructure
related to fuelling.

a

Review building codes to
integrate charging stations into
new developments (residential,
commercial and open public
spaces)

BNSI - TCPD

35

Develop a regulatory framework for
the implementation of vehicle to grid
storage and supply technology.

a

Develop a regulatory framework
for the implementation of vehicle
to grid storage and supply
technology

FTC
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36

Establish electric market structures
that reduce the effects of monopolistic
operations where financially and
economically feasible.

37

a

Develop Integrated Resouce
Planning tool to determine energy
mix

BL&P - MEWR

Create a pricing mechanism for
electricity from renewable energy
suppliers.

a

Create a pricing mechanism for
electricity from renewable energy
suppliers

FTC

38

Devise protocols for interconnectivity
between IPPs and the utility to supply
electricity.

a

N/A - Already addressed in the
Grid Code

39

Expand electricity regulation to
include the wide ranging aspects of
the market, generation, distribution,
supply, dispatch, transmission, and
electricity use within the electricity
sector.

a

Expand electricity regulation to
include the wide ranging aspects
of the market, generation,
distribution, supply, dispatch,
transmission, and electricity use
within the electricity sector

FTC - GEED MEWR - CPC

a

Produce standards and
specifications for generation,
supply, dispatch, transmission,
distribution, storage and
consumption that allow the
electricity sector to operate
in a financially, economically,
environmentally, and technically
viable manner

BNSI

a

Undertake Pilot for digitised Air
Emissions Moniotoring System

BL&P - IPPs EPD

b

Develop framework for more
frequent cllection of data and CO2
emissions and targets

BL&P - IPPs EPD

a

Develop Awareness and
Communication Programme

BREA - MEWR

a

Develop clear rules for
determining roles and timelines
for updating the Integrated
Resource Plan

MEWR

40

Produce standards and specifications
for generation, supply, dispatch,
transmission, distribution, storage and
consumption that allow the electricity
sector to operate in a financially,
economically, environmentally, and
technically viable manner.

Institute targets for limits on CO2
emissions in the electricity sector.

41

42

Promote the use of renewable and
other clean sources of energy to
produce electricity.

43

Develop clear rules for determining
roles and timelines for updating the
Integrated Resource Plan.
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44

Use SMART meters as part of
an advanced communication
infrastructure for distribution
management, to facilitate the use of
more intermittent technologies and
aid in demand-side management.

a

Establish Data Sharing
Agreements between relevant
entities

BL&P - BWA EPD - MEWR MTWM - NPC

45

Establish efficiency standards
governing electricity production
for utility and distribution-scale
operations.

a

Develop energy efficiency
standards for IPPs

BNSI

46

Develop a maximum useful life and
cost/performance ratio of operations
for generation equipment.

a

Develop Asset Management Plan

BL&P - IPPs

47

Create legislation and regulations to
govern movement towards greater
energy efficiency in businesses and
residences in Barbados.

a

Create legislation and regulations
to govern movement towards
greater energy efficiency in
businesses and residences in
Barbados

CPC - TCPD

48

Craft an energy efficiency plan as a
policy guideline document

a

Develop an energy efficiency plan
as a policy guideline document

MEWR

a

Develop toolkit for basic, DIY
household energy audits

BREA - MEWR

49

Develop an energy conservation
education and awareness programme
that will promote lifestyle changes
among Barbadians with regard to
energy consumption.

b

Develop media campaign (Social
media, television, radio, GIS)

BL&P - BREA IPPs - MEWR

a

Develop terms of reference for
requirement of private sector
to designate energy efficiency
officers

MEWR MOFEI

b

Provide incentives for ESCOs
whose activities are aligned to
that of suggestions of relevant
energy audits

MEWR

c

Conduct pilots and case studies
showing the costs benefits

MEWR

a

Review building codes to
ensure energy efficiency (RE) is
incorporated

EPD - GEED TCPD

50

51

Promote energy efficiency in the
productive and trading sectors.

Develop sectoral energy efficiency and
consumption standards for buildings,
and encode them in the Town and
Country Planning Act.
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52

Establish or adopt business standards
for the design of energy efficient
homes and offices.

53

Create energy efficiency standards for
appliances and equipment used for
residential, commercial and industrial
purposes.

54

Provide equity for households that
are unable to pay for energy efficiency
retrofits and products.

Develop a set of regulations in tandem
with all government ministries
involved in the energy sector, which
identifies a clear and defined process
for new applicants in energy efficiency
projects.

55

56

Produce a system of duties, taxes
and economic incentives to promote
greater use of high-efficiency energy
technologies.

a

Establish or adopt business
standards for the design of energy
efficient homes and offices

EPD - GEED TCPD

a

Create energy efficiency
standards for appliances and
equipment used for residential,
commercial and industrial
purposes.

BNSI

a

Develop assessment tool to
determine household income
levels

MOFEI

b

Provide equity for households
that are unable to pay for energy
efficiency retrofits and products

MEWR

a

Develop platform with
aplication template to facilitate
simultaneous input and tracking
on applications from multiple
relevant entities

EPD - MAFS
MEWR - MOH
- TCPD

b

Form project review committee to
expedite review of projects over a
certain size

TCPD

a

Identify key technologies to be
targeted

MEWR

b

Develop framework and criteria
for incentives to promote
greater use of energy efficiency
technologies

MEWR MOFEI

c

Implement pilot project to assess
impact of incentived

MEWR MOFEI

57

Implement standards for insulation in
buildings.

a

Implement standards for
insulation in buildings

BNSI - TCPD

58

Use life cycle analysis to determine the
best materials to be used for building
and other construction projects

a

Review Building codes to include
best materials to be used for
building and construction projects

BAPE - EPD GEED - TCPD
- EPD
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59

60

61

Standards and protocols for the safe
and effective disposal of equipment
and devices in the energy sector.

A sustainable environmental
management framework for the
upstream offshore petroleum sector.

A decommissioning fund for the
energy sector to facilitate the
decommissioning and abandonment of
energy operations and facilities.

a

Identify standards for equipment
and devices

BNSI - EPD SSA

b

Develop protocols for disposal of
equipment and devices

EPD

c

Develop framework to support
private waste reuse/recycling

EPD -SSA

d

Develop legislation to govern
effective waste disposal

CPC - SSA

e

Develop education and
awareness programme for public
dissemination

SSA

a

Provide training in environmental
management for offshore
upstream Oil and Gas

BNOCL - EPD
- MEWR

b

Identify waste streams and
characterise lifespans

SSA

c

Identify and adopt international
best practice and international
frameword

SSA

d

Examine existing environmental
act and Marine Pollution Control
Act and inform legislation

EPD - SSA

e

Examine options for waste
treatment and identify best
practices for dealing with
industrial waste

EPD - SSA

a

Develop legislation for
decommissioning and
abandonment of energy
operations

MEWR

b

Establish decomissioning fund

MEWR
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62

Standards and protocols for energy
production in the petroleum and
renewable energy subsectors that
promote and encourage the goal
of zero harm to the people and the
environment
Standards and protocols for the safe
and effective disposal of equipment
and devices in the energy sector.
Information systems and
infrastructure that promote the flow
of information requiring environmental
standards, best practices and
legislation.

63

Studies within the sector that assess
the correlation between carbon
dioxide emissions and health risks (e.g.
cancer and asthma).

64

Create a mechanism to cap and trade
CO2 emissions within the Barbados
energy sector.

65

a

Develop Standards and protocols
for energy production in the
petroleum and renewable energy
subsectors

BNSI - EPD MEWR

b

Develop protocols for disposal of
equipment and devices

SSA

a

Establish joint information system

BREA - EPD MEWR

b

Develop public awareness
programme

EPD

a

Conduct study to assess correlatin
between carbon dioxide emissions
and health risks

EPD - MOH PAHO

a

Determine and mandate
standardised methodology to
measure CO2 equivalent emissions
across the energy sector

EPD

b

Identify volumes of emissions and
markets for trading

EPD

c

Develop policy recommendation
for cabinet decision

MENB

66

Establish a clear international agenda
for the acquisition of climate change
funding.

a

Establish a Resource Mobilisation
Unit

MOFEI

68

Establish a clear international agenda
for the acquisition of climate change
funding

a

Establish a clear international
agenda for the acquisition of
climate change funding

MFAFT MEWR

a

Establish preliminary/ baseline
mix

MEWR

69

Diversify and optimize the renewable
energy mix that results in the
maximisation of socio-economic and
financial benefits to Barbados.

b

Allow for adjustments to mix via
comprehensive IRP

BL&P - MEWR
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70

Establish a capacity-building
programme locally to prepare the
workforce for employment in the
renewable energy sector.

71

Develop a central database containing
details on the extent of renewable
energy resource available at various
locations in Barbados (solar, wind and
bioenergy potential).

72

Establish legislation and regulations
that provide for a transparent process
in acquiring licences for supplying
electricity from renewable energy
sources.

73

Provide an enabling environment that
encourages collaborative approaches
to producing renewable energy that
is technically sound, and is financially,
economically and environmentally
viable.

74

Establish a programme of international
financing and ‘in kind’ assistance
that effectively supports the supply
of renewable energy, and promotes
Barbados’ economic growth and
competitiveness.

75

Increase staffing (secretariat) and
human capacity to support local NGOs
such as BREA.

76

Develop a clear protocol for clients to
follow for investigating and troubleshooting in new renewable energy
systems with a method of recourse
for clients in case of unsatisfactory
company performance.

a

Conduct capacity assessment to
identify critical skillsets in the RE
sector

MEWR

b

Establish Capacity-building
programme based on capacity
assessment

BCC - SJPIT TEVT - UWI

a

Develop a central database
containing details on the extent
of renewable energy resource
available at various locations
in Barbados (solar, wind and
bioenergy potential).

MEWR

a

Establish legislation and
regulations that provide for a
transparent process in acquiring
licences for supplying electricity
from renewable energy sources.

CPC

a

Establish Sector and subsector
working group forums to facilitate
dialogue and collaboration on a
regular basis

BREA - CPC FTC - MEWR

a

Replicate and expand on existing
approaches such as GCF to
facilitate future financing
engagements

MEWR MOFEI

a

Identify and/or develop a
sustainable financial framework to
enable organisations to actively
participate in RE activities

BEG - BREA MEWR

a

Create standardised framework
(processes, contractual
arrangements, M&E, maintenance
standards) governing RE
installations

BCCI - BL&P
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76

Develop a clear protocol for clients to
follow for investigating and troubleshooting in new renewable energy
systems with a method of recourse
for clients in case of unsatisfactory
company performance.

Provide regular and clear
communication to the public on
developments within the renewable
energy industry.

77

78

Institute efficiency standards for
manufacturing local renewable energy
products such as solar water heaters.

79

Establish appropriate fiscal incentives
for emerging renewable energy and
storage technologies.

80

a

Create standardised framework
(processes, contractual
arrangements, M&E, maintenance
standards) governing RE
installations

BNSI - BREA FTC - GEED

a

Establish multi-stakeholder group
on communication

BCCI - BREA FTC - MEWR

b

Establish schedule of public
engagements forums (e.g.
townhall meetings, press releases
etc.)

BCCI - BREA FTC - MEWR

a

Institute efficiency standards for
manufacturing local renewable
energy products such as solar
water heaters

BNSI

a

Develop framework for ongoing
review of VAT, NSRL, Import
Duties etc. on RE and associated
apparatus (e.g. storage)

FTC - MOFEI

a

Provide stability and confidence
amogst RE investors by making
a determination on price and
mechanism for RE (e.g. FIT)

FTC

b

Revise incentive categories to
intermittent, firm and storage
to allow for measurement
consistency and comparability
across RE technologies, then
apply relevant incentives

BEG - BREA FTC

a

Create a system to ensure the
protection of intellectual property
and patents for renewable energy
technologies

CAIPO MFAFT MOFEI

b

Define land areas for bio-energy
and wind production in Barbados’
Physical Development Plan

BEG - TCPD

Promote an enabling environment
that encourages local involvement in
renewable energy projects.

81

Create a system to ensure the
protection of intellectual property
and patents for renewable energy
technologies.

82

Define land areas for bio-energy and
wind production in Barbados’ Physical
Development Plan.
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a

Establish and support
infrastructure for the collection,
handling, and processing of
organic material to produce
energy

MENB

BCIC - MEWR
- MOFEI

83

Establish and support infrastructure
for the collection, handling, and
processing of organic material to
produce energy.

84

Provide fiscal and financial support
for research and development in bioenergy technologies and methods.

a

Provide fiscal and financial
support for research and
development in bio-energy
technologies and methods

85

Develop standards of production for
bio-methane from biogas.

a

Develop standards of production
for bio-methane from biogas.

BEG - BNSI

86

Create standards for electricity
generation efficiency in the bio-energy,
wind energy and other renewable
energy subsectors.

a

Create standards for electricity
generation efficiency in the bioenergy, wind energy and other
renewable energy subsectors

BAPE - BNSI GEED

87

Produce a legislative and regulatory
framework for bio-energy production,
distribution, storage, and plant
decommissioning.

a

Produce a legislative and
regulatory framework for
bio-energy production,
distribution, storage, and plant
decommissioning

CPC - MAFS MEWR

88

Devise a strategy for expanding
Barbados’ renewable energy markets
into the Caribbean.

a

Devise a strategy for expanding
Barbados’ renewable energy
markets into the Caribbean

BCCI CCREEE MEWR

89

Establish a transparent decision
protocol for choosing between energy
storage measures.

a

Establish a transparent decision
protocol for choosing between
energy storage measures

BL&P

90

Create clear guidelines for integration
of battery technology in PV systems.

a

Create clear guidelines for
integration of battery technology
in PV systems

BL&P - BNSI FTC - GEED

91

Implement proven storage
technologies and systems that
promote renewable energy and are
economically, environmentally and
financially viable.

a

Implement proven storage
technologies and systems that
promote renewable energy and
are economically, environmentally
and financially viable

BL&P - BREA FTC - GEED

92

Establish a system for recycling and
disposing of batteries at end of use
(cradle to grave).

a

Establish a system for recycling
and disposing of batteries at end
of use (cradle to grave)

EPD - SSA
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APPENDIX C
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APPENDIX C
RISK REGISTER GUIDELINES
Description of Risk Register Column

Helpful Hints for Risk Assessment

No.:

Identification number of each risk.

Once risks are identified,
they should be given a unique
identification number, beginning
with 1.

Project:

The name of the project.

The name used should be
consistent for each focal area

Category:

The primary category or functional
area that the risk pertains to.

Generally, the risk breakdown
structure is a way of categorising
or grouping risks by the potential
cause of the risk.

Opportunity/Threat:

Opportunity

Risk identified as an opportunity in
the assessment section of the risk
register.

Threat

Risk identified as a threat in the
assessment section of the risk
register.

Opportunity/Threat:

Risk identified as an opportunity and
a threat in the assessment section of
the risk register.

Summary Description:

Detailed Description:

Brief, generally unique, description of
the risk specific to the Project.

In the identification process,
think about risks relevant to the
project scope, schedule, or cost.
Additionally think of risks that may
affect the agency's reputation.

Detailed description of the risk,
generally including a "cause", possible
"risk event", and "effects".

The goal is to ensure that other
users of the register can interpret
the risk identified. Try to be
specific and not overly vague.
Sample risk statement templates
are "If <uncertain event> -> then
<effect on objectives>." or "Due
to <definite cause>, <uncertain
event> may occur, resulting in
<effect on objectives>.

IMPLEMENTATION PLAN FOR BARBADOS NATIONAL ENERGY POLICY | 89

Probability:

The estimated likelihood in percent
(%) of the risk occurring based
on current state of the risk. For
subsequent risk assessments as
response plans are implemented, the
value should reflect the estimated
probability at the time of assessment.

Most Likely (Cost):

The estimated most likely cost
impact of the risk if it were to
occur (in millions of dollars). For
subsequent risk assessments as
response plans are implemented, the
value should reflect the estimated
impact at the time of assessment.

Response Category:
Threat Response - Pick One

Accept

Indicates that the project team has
decided not to change the project
plan to deal with a risk, or is unable
to identify any other suitable
response strategy. It should be noted,
that mitigation or transference is
not necessary for all risk threats,
particularly those with a small
severity rating. Judgment must be
used as to whether a more rigorous
(and potentially costly) response
should be implemented.
Allocates a portion of ownership of
a risk threat to another party who is
best able to minimise the impact and/
or probability of the risks.

Share

Allocates all or a portion of
ownership of a risk opportunity
to another party who is best able
to maximise its probability of
occurrence and increase the potential
benefits if it does occur.

90 | IMPLEMENTATION PLAN FOR BARBADOS NATIONAL ENERGY POLICY

If "accept" is chosen as the
response, generally the pre-and
post-response assessment ratings
remain the same.

Seeks to reduce the probability and/
or impact of a risk threat to below an
acceptable threshold.

If "mitigate" is chosen as the
response, generally the
pos-response assessment is
lower than the pre-response
assessment.

Transfer

Allocates all ownership of a risk
threat to another party who is best
able to minimise the impact and/or
probability of the risk.

If "transfer" is chosen as the
response, generally the post
response assessment is lower than
the pre-response assessment. If
the risk were fully transferred with
no residual risk, the post-response
assessment would equal zero.

Avoid

Involves changing the project plan
to eliminate the risk threat or to
protect the project objectives from
its impact.

If "avoid" is chosen as the
response, generally the risk is
totally eliminated in the post
response assessment.

Response:

Primary plan to address the risk.

Response plans should be specific
enough to implement. It is okay to
include steps to implementation.
For example, further study may
be needed (prior to implementing
a response plan) to determine
whether it would be effective; or
options may need to be evaluated
and decided upon by the project
team prior to implementation.
Owners assigned are those who are
best able to monitor the risk and
implement the response. More than
one owner can be assigned, but it
should be clear what each owner is
responsible for.

Risk Owner:

Person or people assigned to
implement the response plan and
monitor the risk.

If multiple people are assigned as
owners, it should be clear what each
of their roles are and what they are
individually responsible for.

Mitigate
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Status:

Active (Not Started)

Risk is being actively monitored and
controlled, but the response plan has
not been initiated.

Active (Ongoing)

Risk is being actively monitored and
controlled, and the response plan is
currently being implemented.

Active (Complete)

The risk is still being actively
monitored and controlled; however
all work on the response plan is
complete.

Dormant (Not Started)

Risk is not currently a high priority,
but may become active in the future.

This status is not often used.

Retired (Complete)

Risk is no longer a threat to project
objectives.

Risks that are no longer applicable
should be listed as "retired" and
not deleted from the register.

Tracking Comments:

Include any comments associated
with the risk and the update to the
risk in this box.

Utilise the comments section
to provide updates on actions
or owners, or to note changes
associated with the response
plans.
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APPENDIX D
RISK REGISTER THREAT RATING DESCRIPTION
Impact Rating
Context

Project Impacts
1

2

3

4

5

Low

Medium-Low

Medium

Medium-High

High

“Negligible
impacts to
design quality

“Requires
Design
Variance

“Requires
Design waiver

“Does not meet
acceptable
standards and
requires Design
Exception

“Does not meet
acceptable
standards
and Design
Exception not
likely

Negligible
impacts to
long-term
maintenance

Minor impacts
to long-term
maintenance

Significant
impacts to
long-term
maintenance

Major impacts
to long-term
maintenance

Unacceptable
impacts to
long-term
maintenance

Barely
noticeable”

Minor scope
reduction”

Major scope
reduction”

Changes
unacceptable
to TxDOT or
stakeholders”

Project does
not meet need
and purpose”

“ Cost
(% of project
cost) “

cost increase
= 1%

cost increase
= 2%

cost increase
= 3%

cost increase
= 4%

cost increase
> 5%

“Schedule
(% of project
schedule,
subject to
schedule
analysis)”

delay = 1%

delay = 2%

delay = 3%

delay = 4%

delay > 5%

1

2

3

4

5

Low

Medium-Low

Medium

Medium-High

High

1-15%

16-30%

31-65%

66-80%

81-100%

Quality

Probability Rating

Probability of
occurrence

Note: probability scale for threats and opportunities are color coded the same to ensure conditional formatting of
cells is consistent and severity rankings are calculated correctly
1

Scale modifier

2

3

4

5

Low

Medium-Low

Medium

Medium-High

High

Total

Needed
to
reach
100

15

15

35

15

20

100

0
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Risk Register: Severity Matrix
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Division of Energy
Trinity Business Complex
Country Road
ST. MICHAEL
T: 535-2501/5
F: 429-7489
E: info@energy.gov.bb
W: www.energy.gov.bb

